

OUTLINE OF ARIZONA REGIONAL HAZE SIP WORKPLAN DOCUMENTATION

Executive Summary - Summary of Current Status

Table of Contents

List of Figures

List of Tables

Summary of Revisions

1. Introduction
 - 1.1. Background
 - 1.2. Goals and Objectives
 - 1.3. Key Deliverables and Deadlines
 - 1.4. Document Management
2. Summary of Project Phases and Overall Timeline
3. Project Organization
 - 3.1. Overview of Organization
 - 3.2. Director, ADEQ
 - 3.2.1. Roles and Responsibilities
 - 3.2.2. Organizational Oversight
 - 3.2.3. Conflict Resolution
 - 3.3. Project Oversight Committee
 - 3.3.1. Roles and Responsibilities
 - 3.3.2. Membership
 - 3.3.3. Operational Procedures
 - 3.3.4. Role in Conflict Resolution
 - 3.3.5. Executive Committee
 - 3.3.6. Technical Sub-Committee
 - 3.3.7. Policy & Assessment Sub-Committee
 - 3.4. Stakeholder Advisory Committee
 - 3.4.1. Roles and Responsibilities
 - 3.4.2. Membership
 - 3.4.3. Operational Procedures
 - 3.4.4. Role in Work Group Work Product Review
 - 3.4.5. Role in Conflict Resolution
 - 3.5. Project Work Groups
 - 3.5.1. Roles and Responsibilities
 - 3.5.2. Membership
 - 3.5.3. Operational Procedures
 - 3.5.4. Consensus Building and Schedule Management
 - 3.5.5. Referral of Non-Consensus Issues
 - 3.5.6. Final Work Product Review/Delivery
 - 3.5.7. List of Work Groups, Assignments, and Schedules
 - 3.6. Peer Review Panels
 - 3.6.1. Roles and Responsibilities
 - 3.6.2. Membership

- 3.6.3. Operational Procedures
- 3.6.4. Peer Review Panels for Work Group and WRAP Deliverables
- 3.6.5. Report of Findings, Qualifications, and Recommendations
- 3.7. Communications Committee
 - 3.7.1. Roles and Responsibilities
 - 3.7.2. Operational Procedures
 - 3.7.3. Role in Work Product Dissemination
 - 3.7.4. Role in Community Outreach
 - 3.7.5. Role in Work Group Workshops
 - 3.7.6. Role in SIP/Rule Making Public Hearings
- 4. Public Participation and Outreach
 - 4.1. Work Group Work Product Development Process
 - 4.1.1. Posting Intermediate work products for comment to WEB
 - 4.1.2. Comments During Work Group development process
 - 4.1.3. Public Workshops and Final Public Review
 - 4.1.4. Tracking Public Input and Work Group Responses
 - 4.2. Stakeholder Advisory Committee
 - 4.2.1. Recommendations on Work Group Assignments/Appointments
 - 4.2.2. Review/Comment on Work Group Work Products and Process
 - 4.2.3. Recommendations on Non-Consensus Issues from Work Groups
 - 4.3. SIP Review / Control Measure Rules Review
 - 4.3.1. Public Notice and Information Availability
 - 4.3.2. WRAP Peer Review
 - 4.3.3. Public Hearings and Response to Comments
- 5. Interaction/Integration of WRAP Work Products
 - 5.1. WRAP Work Product Development Process Monitoring/Feedback
 - 5.2. Work Group Review and Use of WRAP Work Products
- 6. Project Tasks, Milestones, and Deliverables
 - 6.1. Derive from completed Project 2000 master plan
- 7. Summary of Assignments And Status of Tasks, Milestones, Deliverables

APPENDIX I - WORK PLAN DETAILS

- A. Work Plan Resources and Roles
- B. Arizona Regional Haze SIP Work Plan Task Summary
- C. Regional Haze SIP Table of Contents
- D. Project Timeline
- E. Project Calendar of Meetings and Milestones
- F. Project Plan Revision History

APPENDIX II - REFERENCE MATERIALS AND REPORTS

(STATIC REFERENCE MATERIALS...GCVTC Report, CAA, CFR, etc))

Proposed Organization Structure for Arizona Regional Haze SIP Development Process

