
Appendix B. Arizona Regional Haze SIP Work Plan Task Summary Final Draft

Task Duration Start Finish Resources and Predecessor Tasks
ID Project Phase/Task Number and Description (Days) Date Date [Resources]  (Predecessor ID's)

1 1  BASE 309 SIP FOR 16 GCVTC AREAS 400 06/20/02 12/31/03
2   1.1  309 SIP Long-Term Strategy Development 286 06/20/02 07/24/03
3     1.1.1  Document Baseline Current Requirements 60 06/20/02 09/11/02
4       1.1.1.1  Document Current Attainment and Maint Plans 40 06/20/02 08/14/02 [ADEQ]  (337) 
5       1.1.1.2  Document Non-Attainment New Source Review Requirements 40 06/20/02 08/14/02 [ADEQ]  (337) 
6       1.1.1.3  Document PSD New Source Permitting Requirements 40 06/20/02 08/14/02 [ADEQ]  (337) 
7       1.1.1.4  Document Expected Baseline Emission Projections (2003-2018) 60 06/20/02 09/11/02 [ADEQ,EIWG]  (337) 
8       1.1.1.5  Baseline Documentation Completed  -  - 09/11/02 (4,5,6,7) 
9     1.1.2  Develop 309 Components (Work Groups) 286 06/20/02 07/24/03
10       1.1.2.1  Clean Air Corridors 286 06/20/02 07/24/03
11         1.1.2.1.1  Monitor WRAP Process 21 06/20/02 07/18/02 [ADEQ]  (337) 
12         1.1.2.1.2  Public Workshop on WRAP CAC Report 1 08/08/02 08/08/02 [ADEQ]  (11,462SS) 
13         1.1.2.1.3  Review WRAP Work Products / SIP Requirements 21 07/19/02 08/16/02 [ADEQ]  (11) 
14         1.1.2.1.4  Tailor/Develop LST Components 100 08/19/02 01/03/03
15           1.1.2.1.4.1  Geographic Definition of CAC's 10 08/19/02 08/30/02 [ADEQ]  (13) 
16           1.1.2.1.4.2  Emission Pattern Changes Inside CAC 80 08/19/02 12/06/02 [ADEQ]  (13) 
17           1.1.2.1.4.3  Emission Pattern Changes Outside CAC 80 08/19/02 12/06/02 [ADEQ]  (13) 
18           1.1.2.1.4.4  Emission Monitoring Procedure 80 08/19/02 12/06/02 [ADEQ]  (13) 
19           1.1.2.1.4.5  Visibility Impact Assessment of CAC 80 08/19/02 12/06/02 [ADEQ]  (13) 
20           1.1.2.1.4.6  Process for Identification of Additional Measures 80 08/19/02 12/06/02 [ADEQ]  (13) 
21           1.1.2.1.4.7  Package Rules Input for Review 20 12/09/02 01/03/03 [ADEQ]  (15,16,17,18,19,20) 
22           1.1.2.1.4.8  Package SIP and Appendix Input for Review 20 12/09/02 01/03/03 [ADEQ]  (15,16,17,18,19,20) 
23         1.1.2.1.5  Public Workshop Review 1 01/09/03 01/09/03 [ADEQ,OCC]  (21,22,466SS) 
24         1.1.2.1.6  Finalize Input for Rules 5 01/10/03 01/16/03 [ADEQ]  (23) 
25         1.1.2.1.7  Approve Rule Input for Consolidation  -  - 01/23/03 [POC]  (24,405SS) 
26         1.1.2.1.8  Finalize Input for SIP and Appendix 5 01/10/03 01/16/03 [ADEQ]  (23) 
27         1.1.2.1.9  Approve SIP Input for Consolidation  -  - 01/23/03 [POC]  (26,405SS) 
28         1.1.2.1.10  Deadline for Rules Input  -  - 05/08/03 [ADEQ]  
29         1.1.2.1.11  Deadline for SIP Input  -  - 07/24/03 [ADEQ]  
30       1.1.2.2  Stationary Sources 286 06/20/02 07/24/03
31         1.1.2.2.1  Monitor WRAP Process 197 06/20/02 03/21/03 [SSWG]  (337) 
32         1.1.2.2.2  Review WRAP Work Products / SIP Requirements 197 06/20/02 03/21/03 [SSWG]  (337) 
33         1.1.2.2.3  Tailor/Develop LST Components 190 06/20/02 03/12/03
34           1.1.2.2.3.1  Emission Monitoring Procedure 160 06/20/02 01/29/03 [SSWG]  (337) 
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35           1.1.2.2.3.2  Allocations for Sources in Market 160 06/20/02 01/29/03 [SSWG]  (337) 
36           1.1.2.2.3.3  Activiation Procedure for Backstop Program 160 06/20/02 01/29/03 [SSWG]  (337) 
37           1.1.2.2.3.4  Operational Procedures for Backstop Program 160 06/20/02 01/29/03 [SSWG]  (337) 
38           1.1.2.2.3.5  Memorandum of Understanding 160 06/20/02 01/29/03 [SSWG]  (337) 
39           1.1.2.2.3.6  Statutory Authority for Program 160 06/20/02 01/29/03 [SSWG]  (337) 
40           1.1.2.2.3.7  BART SOX DEMO - 16 Class I areas 160 06/20/02 01/29/03 [SSWG]  (337) 
41           1.1.2.2.3.8  BART SOX DEOM - Additional Class I areas 160 06/20/02 01/29/03 [SSWG]  (337) 
42           1.1.2.2.3.9  Package Rules Input for Review 30 01/30/03 03/12/03 [SSWG]  (34,36,37,38,39,41) 
43           1.1.2.2.3.10  Package SIP and Appendix Input for Review 30 01/30/03 03/12/03 [SSWG]  (34,36,37,38,39,40) 
44         1.1.2.2.4  Public Workshop Review 1 03/13/03 03/13/03 [SSWG,OCC]  (42,43,468SS) 
45         1.1.2.2.5  Finalize Input for Rules 5 03/14/03 03/20/03 [SSWG]  (44) 
46         1.1.2.2.6  Approve Rule Input for Consolidation  -  - 03/27/03 [POC]  (45,409SS) 
47         1.1.2.2.7  Finalize Input for SIP and Appendix 5 03/14/03 03/20/03 [SSWG]  (44) 
48         1.1.2.2.8  Approve SIP Input for Consolidation  -  - 03/27/03 [POC]  (47,409SS) 
49         1.1.2.2.9  WRAP Delivery of NOX/PM Strategy Report  -  - 03/21/03 (496) 
50         1.1.2.2.10  Stn Src NOX/PM SIP Strategy Report 55 03/21/03 06/05/03 [SSWG]  (49) 
51         1.1.2.2.11  Public Workshop Review 1 06/12/03 06/12/03 [SSWG,OCC]  (50,471SS) 
52         1.1.2.2.12  Finalize NOX/PM and Open Issues 5 06/13/03 06/19/03 [SSWG]  (51) 
53         1.1.2.2.13  Approve NOX/PM SIP Input for Consolidation  -  - 06/26/03 [POC]  (52,415SS) 
54         1.1.2.2.14  Deadline for Rules Input  -  - 05/08/03 [SSWG]  
55         1.1.2.2.15  Deadline for SIP Input  -  - 07/24/03 [SSWG]  
56       1.1.2.3  Mobile Sources 286 06/20/02 07/24/03
57         1.1.2.3.1  Monitor WRAP Process 160 06/20/02 01/29/03 [MSWG]  (337) 
58         1.1.2.3.2  Review WRAP Work Products / SIP Requirements 160 06/20/02 01/29/03 [MSWG]  (337) 
59         1.1.2.3.3  Tailor/Develop LST Components 190 06/20/02 03/12/03
60           1.1.2.3.3.1  State-wide Mobile Emission Inventory 160 06/20/02 01/29/03 [MSWG]  (57SS) 
61           1.1.2.3.3.2  Significance Criteria 160 06/20/02 01/29/03 [MSWG]  (57SS) 
62           1.1.2.3.3.3  Assessment of AZ areas 160 06/20/02 01/29/03 [MSWG]  (57SS) 
63           1.1.2.3.3.4  Review Other GCVTC Strategies/Options 160 06/20/02 01/29/03 [MSWG]  (57SS) 
64           1.1.2.3.3.5  Package Rules Input for Review 30 01/30/03 03/12/03 [MSWG]  (60,62,63,61) 
65           1.1.2.3.3.6  Package SIP and Appendix Input for Review 30 01/30/03 03/12/03 [MSWG]  (60,62,63,61) 
66         1.1.2.3.4  Public Workshop Review 1 03/13/03 03/13/03 [MSWG,OCC]  (64,65,468SS) 
67         1.1.2.3.5  Finalize Input for Rules 5 03/14/03 03/20/03 [MSWG]  (66) 
68         1.1.2.3.6  Approve Rule Input for Consolidation  -  - 03/27/03 [POC]  (67,409SS) 
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69         1.1.2.3.7  Finalize Input for SIP and Appendix 5 03/14/03 03/20/03 [MSWG]  (66) 
70         1.1.2.3.8  Approve SIP Input for Consolidation  -  - 03/27/03 [POC]  (69,409SS) 
71         1.1.2.3.9  Deadline for Rules Input to RM  -  - 05/08/03 [MSWG]  
72         1.1.2.3.10  Deadline for SIP Input to SI  -  - 07/24/03 [MSWG]  
73       1.1.2.4  Fire Emission Sources 286 06/20/02 07/24/03
74         1.1.2.4.1  Monitor WRAP Process 25 06/20/02 07/24/02 [FEWG]  (337) 
75         1.1.2.4.2  Review WRAP Work Products / SIP Requirements 19 07/25/02 08/20/02 [FEWG]  (74) 
76         1.1.2.4.3  Tailor/Develop LST Components 99 08/21/02 01/06/03
77           1.1.2.4.3.1  Enhanced Smoke Management Program Design 20 08/21/02 09/17/02 [FEWG]  (75) 
78           1.1.2.4.3.2  Statewide Inventory / Tracking System Design 20 08/21/02 09/17/02 [FEWG]  (75) 
79           1.1.2.4.3.3  Alternatives to Prescribed Burning 20 08/21/02 09/17/02 [FEWG]  (75) 
80           1.1.2.4.3.4  Annual Emission Goals Program 20 08/21/02 09/17/02 [FEWG]  (75) 
81           1.1.2.4.3.5  Identify/Remove Admin. Barriers 75 08/21/02 12/03/02 [FEWG]  (75) 
82           1.1.2.4.3.6  Review Current Programs / Identify Changes Needed 19 09/18/02 10/14/02 [FEWG]  (77,78,79) 
83           1.1.2.4.3.7  Develop Proposed Changes to Current Programs 25 10/15/02 11/18/02 [FEWG]  (82) 
84           1.1.2.4.3.8  Develop Proposed New Programs (if needed) 25 10/15/02 11/18/02 [FEWG]  (82) 
85           1.1.2.4.3.9  Document Programs Address Vis. Impairment 15 11/19/02 12/09/02 [FEWG]  (83,84) 
86           1.1.2.4.3.10  Package Rules Input for Review 20 12/10/02 01/06/03 [FEWG]  (85) 
87           1.1.2.4.3.11  Package SIP and Appendix Input for Review 20 12/10/02 01/06/03 [FEWG]  (85) 
88         1.1.2.4.4  Public Workshop Review 1 01/09/03 01/09/03 [FEWG,OCC]  (86,87,466SS) 
89         1.1.2.4.5  Finalize Input for Rules 5 01/10/03 01/16/03 [FEWG]  (88) 
90         1.1.2.4.6  Approve Rule Input for Consolidation  -  - 01/23/03 [POC]  (89,405SS) 
91         1.1.2.4.7  Finalize Input for SIP and Appendix 5 01/10/03 01/16/03 [FEWG]  (88) 
92         1.1.2.4.8  Approve SIP Input for Consolidation  -  - 01/23/03 [POC]  (91,405SS) 
93         1.1.2.4.9  Deadline for Rules Input  -  - 05/08/03 [FEWG]  
94         1.1.2.4.10  Deadline for SIP Input  -  - 07/24/03 [FEWG]  
95       1.1.2.5  Road Dust Management 286 06/20/02 07/24/03
96         1.1.2.5.1  Monitor WRAP Process 111 06/20/02 11/21/02 [DMWG]  (337) 
97         1.1.2.5.2  Review WRAP Work Products / SIP Requirements 17 11/21/02 12/13/02 [DMWG]  (495) 
98         1.1.2.5.3  Tailor/Develop LST Components 60 12/16/02 03/07/03
99           1.1.2.5.3.1  Document Road Dust Findings 20 12/16/02 01/10/03 [DMWG]  (97) 
100           1.1.2.5.3.2  Develop Alternatives 20 12/16/02 01/10/03 [DMWG]  (97) 
101           1.1.2.5.3.3  Review Current Programs / Identify Changes Needed 10 01/13/03 01/24/03 [DMWG]  (99,100) 
102           1.1.2.5.3.4  Develop Proposed Changes to Current Programs 20 01/27/03 02/21/03 [DMWG]  (101) 
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103           1.1.2.5.3.5  Develop Proposed New Programs (if needed) 20 01/27/03 02/21/03 [DMWG]  (101) 
104           1.1.2.5.3.6  Package Rules Input for Review 10 02/24/03 03/07/03 [DMWG]  (99,100,102,103) 
105           1.1.2.5.3.7  Package SIP and Appendix Input for Review 10 02/24/03 03/07/03 [DMWG]  (99,100,102,103) 
106         1.1.2.5.4  Public Workshop Review 1 03/13/03 03/13/03 [DMWG,OCC]  (104,105,468SS) 
107         1.1.2.5.5  Finalize Input for Rules 5 03/14/03 03/20/03 [DMWG]  (106) 
108         1.1.2.5.6  Approve Rule Input for Consolidation  -  - 03/27/03 [POC]  (107,409SS) 
109         1.1.2.5.7  Finalize Input for SIP and Appendix 5 03/14/03 03/20/03 [DMWG]  (106) 
110         1.1.2.5.8  Approve SIP Input for Consolidation  -  - 03/27/03 [POC]  (109,409SS) 
111         1.1.2.5.9  Deadline for Rules Input  -  - 05/08/03 [DMWG]  
112         1.1.2.5.10  Deadline for SIP Input  -  - 07/24/03 [DMWG]  
113       1.1.2.6  Pollution Prevention Strategies 286 06/20/02 07/24/03
114         1.1.2.6.1  Monitor WRAP Process 110 06/20/02 11/20/02 [PPWG]  (337) 
115         1.1.2.6.2  Tailor/Develop LST Components 145 06/20/02 01/08/03
116           1.1.2.6.2.1  Summary of Current PP Programs 110 06/20/02 11/20/02 [PPWG]  (337) 
117           1.1.2.6.2.2  Consult with other Work Groups on PP Programs 47 06/20/02 08/23/02 [PPWG]  (337) 
118           1.1.2.6.2.3  Incentive Programs for go beyond/early compliance 110 06/20/02 11/20/02 [PPWG]  (337) 
119           1.1.2.6.2.4  Energy Conservation Programs 110 06/20/02 11/20/02 [PPWG]  (337) 
120           1.1.2.6.2.5  Identification of Renewable Opportunity Areas 110 06/20/02 11/20/02 [PPWG]  (337) 
121           1.1.2.6.2.6  Repackage Renewable Energy Report 15 11/21/02 12/11/02 [PPWG]  (495) 
122           1.1.2.6.2.7  Repackage Projection of Emission/Visibility 15 11/21/02 12/11/02 [PPWG]  (495) 
123           1.1.2.6.2.8  Develop AZ SIP Renewable Component 35 10/24/02 12/11/02 [PPWG]  (495FS-20 days) 
124           1.1.2.6.2.9  Package SIP and Appendix Input for Review 20 12/12/02 01/08/03 [PPWG]  (116,118,119,120,121,123,117) 
125         1.1.2.6.3  Public Workshop Review 1 01/09/03 01/09/03 [PPWG,OCC]  (124,466SS) 
126         1.1.2.6.4  Finalize Input for SIP and Appendix 5 01/10/03 01/16/03 [PPWG]  (125) 
127         1.1.2.6.5  Approve SIP Input for Consolidation  -  - 01/23/03 [POC]  (126,405SS) 
128         1.1.2.6.6  Deadline for Rules Input  -  - 05/08/03 [PPWG]  
129         1.1.2.6.7  Deadline for SIP Input  -  - 07/24/03 [PPWG]  
130       1.1.2.7  Sources In/Near Class-I Areas 286 06/20/02 07/24/03
131         1.1.2.7.1  Monitor WRAP Process 111 06/20/02 11/21/02 [INWG]  (337) 
132         1.1.2.7.2  Review WRAP Work Products / SIP Requirements 17 11/21/02 12/13/02 [INWG]  (495) 
133         1.1.2.7.3  Tailor/Develop LST Components 60 12/16/02 03/07/03
134           1.1.2.7.3.1  Document In and Near Strategies 20 12/16/02 01/10/03 [INWG]  (132) 
135           1.1.2.7.3.2  Identify Applicable Areas 20 12/16/02 01/10/03 [INWG]  (132) 
136           1.1.2.7.3.3  Review Current Programs / Identify Changes Needed 10 01/13/03 01/24/03 [INWG]  (134,135) 
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137           1.1.2.7.3.4  Develop Proposed Changes to Current Programs 20 01/27/03 02/21/03 [INWG]  (136) 
138           1.1.2.7.3.5  Develop Proposed New Programs (if needed) 20 01/27/03 02/21/03 [INWG]  (136) 
139           1.1.2.7.3.6  Package Rules Input for Review 10 02/24/03 03/07/03 [INWG]  (134,135,137,138) 
140           1.1.2.7.3.7  Package SIP and Appendix Input for Review 10 02/24/03 03/07/03 [INWG]  (134,135,137,138) 
141         1.1.2.7.4  Public Workshop Review 1 03/13/03 03/13/03 [INWG,OCC]  (139,140,468FF) 
142         1.1.2.7.5  Finalize Input for Rules 5 03/14/03 03/20/03 [INWG]  (141) 
143         1.1.2.7.6  Approve Rule Input for Consolidation  -  - 03/27/03 [POC]  (142,409SS) 
144         1.1.2.7.7  Finalize Input for SIP and Appendix 5 03/14/03 03/20/03 [INWG]  (141) 
145         1.1.2.7.8  Approve SIP Input for Consolidation  -  - 03/27/03 [POC]  (144,409SS) 
146         1.1.2.7.9  Deadline for Rules Input  -  - 05/08/03 [INWG]  
147         1.1.2.7.10  Deadline for SIP Input  -  - 07/24/03 [INWG]  
148       1.1.2.8  Other GCVTC Recommendations per 309(d)(9) 286 06/20/02 07/24/03
149         1.1.2.8.1  Monitor WRAP Process 111 06/20/02 11/21/02 [ADEQ]  (337) 
150         1.1.2.8.2  Tailor/Develop LST Components 187 06/20/02 03/07/03
151           1.1.2.8.2.1  Develop Inventory of Strategies/Options 30 06/20/02 07/31/02 [ADEQ]  (337) 
152           1.1.2.8.2.2  Assign to Work Groups 20 08/01/02 08/28/02 [ADEQ]  (151) 
153           1.1.2.8.2.3  Consolidate Work from Other Work Groups 20 12/04/02 12/31/02 [ADEQ]  (152FS+69 days) 
154           1.1.2.8.2.4  Assess other options 89 08/29/02 12/31/02 [ADEQ]  (152) 
155           1.1.2.8.2.5  Preliminary Workshop Feedback 1 01/09/03 01/09/03 [ADEQ]  (466SS,153) 
156           1.1.2.8.2.6  Develop Strategies for Viable Options 30 01/10/03 02/20/03 [ADEQ]  (155) 
157           1.1.2.8.2.7  Develop Status of Implementation Report 30 01/10/03 02/20/03 [ADEQ]  (155) 
158           1.1.2.8.2.8  Package Rules Input for Review 11 02/21/03 03/07/03 [ADEQ]  (156,157) 
159           1.1.2.8.2.9  Package SIP and Appendix Input for Review 11 02/21/03 03/07/03 [ADEQ]  (156,157) 
160         1.1.2.8.3  Public Workshop Review 1 03/13/03 03/13/03 [ADEQ,OCC]  (158,159,468SS) 
161         1.1.2.8.4  Finalize Input for Rules 5 03/14/03 03/20/03 [ADEQ]  (160) 
162         1.1.2.8.5  Approve Rule Input for Consolidation  -  - 03/27/03 [POC]  (161,409SS) 
163         1.1.2.8.6  Finalize Input for SIP and Appendix 5 03/14/03 03/20/03 [ADEQ]  (160) 
164         1.1.2.8.7  Approve SIP Input for Consolidation  -  - 03/27/03 [POC]  (163,409SS) 
165         1.1.2.8.8  Deadline for Rules Input  -  - 05/08/03 [ADEQ]  
166         1.1.2.8.9  Deadline for SIP Input  -  - 07/24/03 [ADEQ]  
167       1.1.2.9  Begin Delivery Of Early 309 LTS Components  -  - 09/11/02 (194) 
168       1.1.2.10  DEADLINE: Final 309 Rule Making Input Delivered  -  - 05/08/03 (28,54,71,93,111,128,146,165) 
169       1.1.2.11  DEADLINE: Final 309 SIP Content Input Delivered  -  - 07/24/03 (29,168,55,72,94,112,129,147,166) 
170   1.2  Develop 309 Rules Needed 300 09/12/02 11/05/03
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171     1.2.1  Integrate Early Strategies Into Rule Format 169 09/12/02 05/06/03 [ADEQ]  (167) 
172     1.2.2  ADEQ Rule Making Process For Needed Control Components 125 05/08/03 10/30/03
173       1.2.2.1  Final 309 Rule Input Submitted by Workgroup  -  - 05/08/03 [POC]  (168) 
174       1.2.2.2  Consolidate Control Strategy Components 14 05/09/03 05/28/03 [ADEQ]  (173) 
175       1.2.2.3  Prepare Rule Making Package 12 05/15/03 05/30/03 [ADEQ]  (174SS+4 days) 
176       1.2.2.4  Submit To Sec State (Friday 5pm)  -  - 05/30/03 [ADEQ]  (175) 
177       1.2.2.5  Notice Published In AAR 24 06/02/03 07/03/03 [ADEQ]  (176) 
178       1.2.2.6  Prepare For Public Hearing 24 06/02/03 07/03/03 [ADEQ,OCC]  (176) 
179       1.2.2.7  Public Hearing On Rule / Oral Comments 5 07/07/03 07/11/03 [ADEQ]  (178FS+1 day,177FS+1 day) 
180       1.2.2.8  Written Comments Received 5 07/14/03 07/18/03 [ADEQ]  (179) 
181       1.2.2.9  Prepare Concise Explanation Statement 10 07/14/03 07/25/03 [ADEQ]  (179SS,180FF+5 days) 
182       1.2.2.10  Final Stakeholder Review 5 07/28/03 08/01/03 [SAC,ADEQ,POC]  (181) 
183       1.2.2.11  Final Edits To Submission 9 08/04/03 08/14/03 [ADEQ]  (182) 
184       1.2.2.12  Submit To GRRC (3rd Monday Of Month)  -  - 08/18/03 [ADEQ]  (183FS+2 days) 
185       1.2.2.13  GRRC Meeting (1st Tuesday Of Month)  -  - 10/07/03 [ADEQ]  (184FS+36 days) 
186       1.2.2.14  Prepare/Publish Final Rules 17 10/08/03 10/30/03 [ADEQ]  (185) 
187     1.2.3  Local/County Rule Making Process if Needed 129 05/09/03 11/05/03
188       1.2.3.1  Local Rule Making (if needed) 129 05/09/03 11/05/03 (174SS,186FF) 
189       1.2.3.2  County Rule Making (if needed) 129 05/09/03 11/05/03 (174SS,186FF) 
190   1.3  BASE 309 GCVTC SIP W/O Additional Class I Areas 357 06/20/02 10/31/03
191     1.3.1  General SIP Content Components 123 06/20/02 12/09/02
192       1.3.1.1  Review Monitoring Plan, Adjust if Necessary 60 06/20/02 09/11/02 [TAWG,ADEQ]  
193       1.3.1.2  General Provisions 60 06/20/02 09/11/02 [ADEQ]  
194       1.3.1.3  Base SIP Package Awaiting Final Control Components  -  - 09/11/02 (192,193,8) 
195       1.3.1.4  Complete Supplemental Tasks Not Completed 63 09/12/02 12/09/02 [ADEQ]  (194) 
196       1.3.1.5  Final Base Components Complete W/O Control Strategies  -  - 12/09/02 (195) 
197     1.3.2  Base 309 SIP W/O 309 Specific Components 160 09/12/02 04/23/03
198       1.3.2.1  Consolidate Early Components Into SIP 15 09/12/02 10/02/02 [ADEQ]  (194) 
199       1.3.2.2  WRAP Peer Review Of Base SIP Components 32 10/03/02 11/15/02 [WRAP]  (198) 
200       1.3.2.3  Initial Public Workshop On Base SIP Components 3 11/18/02 11/20/02 [ADEQ,SAC,POC,OCC]  (199) 
201       1.3.2.4  Revise Base SIP Components Based On Workshop 13 11/21/02 12/09/02 [ADEQ]  (200) 
202       1.3.2.5  Revise Base SIP Components Based On Wrap Peer Review 10 11/18/02 11/29/02 [ADEQ]  (199) 
203       1.3.2.6  Integrate Supplemental Base SIP Components 50 12/10/02 02/17/03 [ADEQ]  (196) 
204       1.3.2.7  Integrate Early Control Components into SIP 17 01/23/03 02/14/03 [ADEQ]  (27,92,127) 
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205       1.3.2.8  WRAP Peer Review Of Updated Base SIP 30 02/17/03 03/28/03 [WRAP]  (202,201,204) 
206       1.3.2.9  Final Public Workshop on Base SIP Components 3 04/07/03 04/09/03 [ADEQ,SAC,POC,OCC]  (205FS+5 days) 
207       1.3.2.10  Adjustments To Base SIP Components From Workshop 10 04/10/03 04/23/03 [ADEQ]  (206) 
208     1.3.3  Base 309 SIP With All Components 185 02/17/03 10/31/03
209       1.3.3.1  Early Control Component Consolidation Process 112 02/17/03 07/22/03 [ADEQ]  (204) 
210       1.3.3.2  Final 309 SIP Input Completed By Workgroup  -  - 07/24/03 (169) 
211       1.3.3.3  Consolidate Final Control Strategy Components 10 07/28/03 08/08/03 [ADEQ]  (181,210) 
212       1.3.3.4  Prepare Public Notice 5 08/11/03 08/15/03 [ADEQ]  (211) 
213       1.3.3.5  ADEQ Internal Review Before Stakeholders 5 08/11/03 08/15/03 [ADEQ]  (211) 
214       1.3.3.6  Stakeholder Review Before Notice 4 08/18/03 08/21/03 [ADEQ,POC,SAC]  (213,212) 
215       1.3.3.7  Final Changes From Stakeholder Feedback 6 08/22/03 08/29/03 [ADEQ]  (214) 
216       1.3.3.8  Issue Public Notice Of Availability  -  - 08/29/03 [ADEQ]  (215,184) 
217       1.3.3.9  WRAP Peer Review Of Complete SIP 20 09/01/03 09/26/03 [WRAP]  (216) 
218       1.3.3.10  Public Hearing On SIP / Oral Comments 5 10/06/03 10/10/03 [ADEQ,OCC]  (216FS+25 days) 
219       1.3.3.11  Written Comments 5 10/13/03 10/17/03 [ADEQ]  (218) 
220       1.3.3.12  Prepare Responsiveness Summary / SIP Adjustments 8 10/13/03 10/22/03 [ADEQ]  (218) 
221       1.3.3.13  Stakeholder Review Of Responsiveness Summary 2 10/23/03 10/24/03 [SAC,POC]  (220) 
222       1.3.3.14  Fine Tune SIP Package Based On Feedback 5 10/27/03 10/31/03 [ADEQ]  (221) 
223       1.3.3.15  Integrate Final Rules Into SIP 1 10/31/03 10/31/03 (186) 
224       1.3.3.16  Regional Haze SIP Revision Ready To Submit  -  - 10/31/03 [ADEQ]  (223,222) 
225   1.4  309 Visibility Projections 342 06/20/02 10/10/03
226     1.4.1  Preliminary 309 Projections 146 06/20/02 01/09/03
227       1.4.1.1  Baseline Emission Inv. / Proj. Review 80 06/20/02 10/09/02 [EIWG]  (337) 
228       1.4.1.2  309 Emission Change Estimates 80 06/20/02 10/09/02 [EIWG]  (337) 
229       1.4.1.3  AQ / Visibility Projections Of 309 60 10/10/02 01/01/03 [TAWG,WRAP]  (227,228) 
230       1.4.1.4  Preliminary AQ/Vis Available  -  - 01/01/03 (229) 
231       1.4.1.5  Public Workshop - Review Emissions/Modeling 1 01/09/03 01/09/03 (230,466SS) 
232     1.4.2  Pre-Final 309 Projections 67 04/10/03 07/11/03
233       1.4.2.1  Baseline Emission Inv. / Proj. Review 40 04/10/03 06/04/03 [EIWG]  (174FF+5 days,227) 
234       1.4.2.2  309 Emission Change Estimates 40 04/10/03 06/04/03 [EIWG]  (174FF+5 days,228) 
235       1.4.2.3  AQ / Visibility Projections Of 309 20 06/05/03 07/02/03 [TAWG,WRAP]  (233,234,230) 
236       1.4.2.4  Pre-Final AQ/Vis Available  -  - 07/02/03 [TAWG]  (235) 
237       1.4.2.5  Present at Rules Hearings 5 07/07/03 07/11/03 [TAWG,EIWG,OCC]  (236,472SS) 
238     1.4.3  Final 309 SIP Projections 49 08/05/03 10/10/03
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239       1.4.3.1  Final 309 Emission Change Estimates 15 08/05/03 08/25/03 [EIWG]  (184SS-10 days) 
240       1.4.3.2  AQ / Visibility Projections Of 309 25 08/26/03 09/29/03 [TAWG,WRAP]  (239,235) 
241       1.4.3.3  Final 309 Base SIP AQ/Vis Available  -  - 09/29/03 [TAWG]  (240) 
242       1.4.3.4  Present at SIP Hearings 5 10/06/03 10/10/03 [TAWG,EIWG,OCC]  (241,475SS) 
243   1.5  309 Contingency Process 43 11/03/03 12/31/03
244     1.5.1  Rework For Non-Consensus Issues 43 11/03/03 12/31/03 [ADEQ]  (224,186) 
245 2  SUPPLEMENT 309(g) FOR ADDITIONAL CLASS I AREAS 487 06/20/02 04/30/04
246   2.1  Develop Presumptive(60yr) RP Goals for Additional Class I Areas 140 06/20/02 01/01/03
247     2.1.1  Identify 5-year Representative Data Sets for All Class I Areas (309 & 309(g)) 30 06/20/02 07/31/02 [TAWG]  (337) 
248     2.1.2  Develop Baseline Conditions for All Class I Areas 30 08/01/02 09/11/02 [TAWG]  (247) 
249     2.1.3  Develop Estimates of Natural Conditions for All Class I Areas 30 09/12/02 10/23/02 [TAWG]  (248) 
250     2.1.4  Develop Presumptive RP Goals for All Class I Areas 10 10/24/02 11/06/02 [TAWG]  (249) 
251     2.1.5  Public Workshop to Review Presumptive RP Goals 1 12/05/02 12/05/02 [TAWG,OCC]  (250,465SS) 
252     2.1.6  WRAP/State/Tribe Consultation on Presumptive RP Goals 30 11/07/02 12/18/02 [ADEQ]  (250) 
253     2.1.7  Finalize/Document Presumptive RP Goals 10 12/19/02 01/01/03 [ADEQ]  (252) 
254   2.2  Develop Criteria for Assessment of Control Options for Reasonable Progress 91 06/20/02 10/24/02 [TAWG,SAC,POC]  
255     2.2.1  Develop Draft Assessment Criteria for RP Determination 60 06/20/02 09/11/02 [SAC,POC,TAWG]  (337) 
256     2.2.2  Public Workshop to Review Assessment Criteria 1 09/12/02 09/12/02 [SAC,OOC]  (255) 
257     2.2.3  Finalize Assessment Criteria 30 09/13/02 10/24/02 [SAC,POC,TAWG]  (256,399FF) 
258   2.3  Develop Regional Haze Best Available Retrofit Technology Submittal for SIP for Additional Areas140 06/20/02 01/01/03 [SSWG]  (337) 
259   2.4  Review 2018 Projections of 309 Base Program on Additional Class I Areas 40 01/02/03 02/26/03
260     2.4.1  Review Preliminary Modeling Projections 40 01/02/03 02/26/03
261       2.4.1.1  Identify Class I Areas Meeting or Exceeding RP Presumptive Goals 15 01/02/03 01/22/03 [TAWG]  (230) 
262       2.4.1.2  Develop Analysis Plan for Class I Areas Not Meeting Presumptive RP Goals 25 01/23/03 02/26/03
263         2.4.1.2.1  Review Monitoring Data for Species of Interest 5 01/23/03 01/29/03 [TAWG]  (261) 
264         2.4.1.2.2  Review Potential Sources of Emissions Important to Measurements 5 01/30/03 02/05/03 [TAWG,EIWG]  (263) 
265         2.4.1.2.3  Review Need for Micro-Inventories and In & Near Class-I Area Strategies 5 02/06/03 02/12/03 [TAWG,EIWG]  (264) 
266         2.4.1.2.4  Identify Source Sectors, Pollutants, and Geographic Scope for Assessment 10 02/13/03 02/26/03 [TAWG,EIWG]  (265) 
267         2.4.1.2.5  Assessment Scope Defined  -  - 02/26/03 (266) 
268   2.5  Develop Supplemental Information for RP Determination 50 01/30/03 04/09/03
269     2.5.1  Develop Micro-Inventories (As needed) 30 02/13/03 03/26/03 [EIWG]  (265) 
270     2.5.2  Identify Control Measure Options for Identified Sources 20 02/27/03 03/26/03 [DMWG,FEWG,INWG,MSWG,SSWG]  (266) 
271     2.5.3  Identify Control Options Required for Review under 308(d) 20 01/30/03 02/26/03 [DMWG,FEWG,INWG,MSWG,SSWG]  (263) 
272     2.5.4  Develop Assessment/Review Strategy & Assignments 10 03/27/03 04/09/03 [TAWG,POC]  (269,270,271) 
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273     2.5.5  Begin Reasonable Progress Assessment of Options  -  - 04/09/03 (272) 
274   2.6  Perform Assessment of Control Strategy Options 80 04/10/03 07/30/03
275     2.6.1  Develop Cost Effectiveness Assessment for Each Option 60 04/10/03 07/02/03 [ADEQ,TAWG,TCON,PCON]  (273) 
276     2.6.2  Develop Assessment of Other Citeria for Each Option 60 04/10/03 07/02/03 [ADEQ,TAWG,TCON,PCON]  (273) 
277     2.6.3  Consolidate Intercomparison of Options 20 07/03/03 07/30/03 [ADEQ,TAWG]  (276) 
278   2.7  Identification of Control Options Needed to Make Reasonable Progress 61 07/31/03 10/23/03
279     2.7.1  SAC/POC Deliberations on Control Options for RP 49 07/31/03 10/07/03 [SAC,POC]  (277) 
280     2.7.2  Public Workshop on RP Control Options 3 09/10/03 09/12/03 [SAC,POC,OCC]  (277,474SS) 
281     2.7.3  Public Workshop on Proposed RP Controls 3 10/13/03 10/15/03 [SAC,POC,OCC]  (280,476SS) 
282     2.7.4  Develop Consensus Recommendation of RP Supplemental Controls 4 10/16/03 10/21/03 [SAC,POC]  (281) 
283     2.7.5  Approve RP Control Components for SIP 1 10/23/03 10/23/03 [SAC,POC]  (282,423SS) 
284   2.8  Develop 309(G) Rules Needed 134 10/16/03 04/20/04
285     2.8.1  ADEQ Rule Making Process For 309(G) 134 10/16/03 04/20/04
286       2.8.1.1  Consolidate Control Strategy Components 14 10/16/03 11/04/03 [ADEQ]  (281) 
287       2.8.1.2  Prepare Rule Making Package 12 10/23/03 11/07/03 [ADEQ]  (286SS+5 days) 
288       2.8.1.3  SUBMIT TO SEC STATE (Friday 5pm)  -  - 11/07/03 [ADEQ]  (287,286) 
289       2.8.1.4  Notice Published In AAR 15 11/10/03 11/28/03 [ADEQ]  (288) 
290       2.8.1.5  Prepare For Public Hearing 40 11/10/03 01/02/04 [ADEQ]  (288) 
291       2.8.1.6  Public Hearing On Rule / Oral Comments 5 01/05/04 01/09/04 [ADEQ,OCC]  (289FS+25 days) 
292       2.8.1.7  Written Comments Received 5 01/12/04 01/16/04 [ADEQ]  (291) 
293       2.8.1.8  Prepare Concise Explaination Statement 10 01/12/04 01/23/04 [ADEQ]  (291SS,292SS) 
294       2.8.1.9  Final Stakeholder Review 5 01/26/04 01/30/04 [SAC]  (293) 
295       2.8.1.10  Final Edits To Submission 5 02/02/04 02/06/04 [ADEQ]  (294) 
296       2.8.1.11  Submit To GRRC (3rd Monday Of Month)  -  - 02/16/04 [ADEQ]  (295FS+6 days) 
297       2.8.1.12  GRRC Meeting (1st Tuesday Of Month)  -  - 04/06/04 [ADEQ]  (296FS+36 days) 
298       2.8.1.13  Prepare/Publish Final Rules 10 04/07/04 04/20/04 [ADEQ]  (297) 
299     2.8.2  Local/County Rule Making Process For 309(g) 110 11/19/03 04/20/04
300       2.8.2.1  Local Rule Making (if needed) 110 11/19/03 04/20/04 (286SS,298FF) 
301       2.8.2.2  County Rule Making (if needed) 110 11/19/03 04/20/04 (286SS,298FF) 
302   2.9  309(G) Visibility Projections 30 10/24/03 12/04/03
303     2.9.1  Final 309 Emission Change Estimates 10 10/24/03 11/06/03 [EIWG]  (283,241) 
304     2.9.2  AQ / Visibility Projections Of 309 20 11/07/03 12/04/03 [TAWG,WRAP]  (303) 
305     2.9.3  Final 309(G) AQ/Vis Available  -  - 12/04/03 (304) 
306   2.10  Establish RP Goals From Final Modeling 19 12/05/03 12/31/03
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307     2.10.1  Establish Proposed RP Goals for Additional Class I Areas 5 12/05/03 12/11/03 [TAWG,ADEQ]  (305) 
308     2.10.2  WRAP/Inter-State Consultation on RP Goals and LTS 14 12/12/03 12/31/03 [ADEQ]  (307) 
309     2.10.3  Document/Justify RP Goals 14 12/12/03 12/31/03 [ADEQ]  (307) 
310     2.10.4  Final RP Goals Established  -  - 12/31/03 (309) 
311   2.11  309(g) SIP Supplement Preparation and Submittal 347 01/02/03 04/30/04
312     2.11.1  Consolidate Work From Development Processes into SIP Supplement 60 01/02/03 03/26/03 [ADEQ]  (253) 
313     2.11.2  Develop 309(g) Supplement to Long-Term Strategy 15 10/24/03 11/13/03
314       2.11.2.1  Document Regional/State-Wide 309(g) Strategy Components 15 10/24/03 11/13/03 [ADEQ]  (283) 
315       2.11.2.2  Document Local/County and Class I Area Specific 309(g) Components 15 10/24/03 11/13/03 [ADEQ]  (283) 
316       2.11.2.3  Emission Baseline and Projections from 309(g) LTS 15 10/24/03 11/13/03 [ADEQ]  (283) 
317     2.11.3  Integration of Modeling and Final RP Goals 10 01/01/04 01/14/04 [ADEQ]  (312,314,316,308) 
318     2.11.4  309(g) SIP Supplement Ready for Review  -  - 01/14/04 [ADEQ]  (317) 
319     2.11.5  Prepare Public Notice 5 01/15/04 01/21/04 [ADEQ]  (318) 
320     2.11.6  ADEQ Internal Review Before Stakeholders 5 01/15/04 01/21/04 [ADEQ]  (318) 
321     2.11.7  Stakeholder Review Before Notice 5 01/22/04 01/28/04 [SAC]  (319,320) 
322     2.11.8  Final Changes from Stakeholders 5 01/29/04 02/04/04 [ADEQ]  (321) 
323     2.11.9  Issue Public Notice of Availabiliy  -  - 02/16/04 [ADEQ]  (322,296) 
324       2.11.10  WRAP Peer Review of 309(g) SIP Supplement 20 02/17/04 03/15/04 [WRAP]  (323) 
325       2.11.11  Public Hearing on 309(g) SIP Supplement 5 03/22/04 03/26/04 [ADEQ,OCC]  (323FS+24 days) 
326       2.11.12  Written Comments 5 03/29/04 04/02/04 [ADEQ]  (325) 
327       2.11.13  Prepare Responsiveness Summary / SIP Adjustments 17 03/29/04 04/20/04 [ADEQ]  (325) 
328       2.11.14  Stakeholder Review of Responsiveness Summary 2 04/21/04 04/22/04 [SAC,POC]  (327) 
329       2.11.15  Fine Tune SIP Package Based on Feedback 6 04/23/04 04/30/04 [ADEQ]  (328) 
330       2.11.16  Integrate Final Rules into SIP 1 04/21/04 04/21/04 [ADEQ]  (298) 
331       2.11.17  Regional Haze 309(g) SIP Supplement Ready to Submit  -  - 04/30/04 [ADEQ]  (330,329) 
332 3  Project Management and Review Activities 613 01/18/02 05/25/04
333   3.1  Project Initiation 109 01/18/02 06/19/02
334     3.1.1  Dev. Plan 65 01/18/02 04/18/02 [PMGR]  
335     3.1.2  Recruiting 20 04/19/02 05/16/02 [ADEQ]  (334) 
336     3.1.3  Orientation of Work Groups 2 06/18/02 06/19/02 [PMGR,ADEQ]  (335) 
337     3.1.4  Kick Off  -  - 06/19/02 (336) 
338   3.2  Monthly Status Reports (3rd Fri Dft,+10Final) 476 07/19/02 05/14/04
339     3.2.1  Draft Status to SAC/POC w WRAP Workshop Update 1 07/19/02 07/19/02 [PMGR]  (337,497,498) 
340     3.2.2  Status Report 1 07/29/02 07/29/02 [PMGR]  (339FS+5 days) 
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341     3.2.3  Draft Status to SAC/POC 1 08/16/02 08/16/02 [PMGR]  (340) 
342     3.2.4  Status Report 1 08/26/02 08/26/02 [PMGR]  (341FS+5 days) 
343     3.2.5  Draft Status to SAC/POC 1 09/20/02 09/20/02 [PMGR]  (342) 
344     3.2.6  Status Report 1 09/30/02 09/30/02 [PMGR]  (343FS+5 days) 
345     3.2.7  Draft Status to SAC/POC 1 10/18/02 10/18/02 [PMGR]  (344) 
346     3.2.8  Status Report 1 10/28/02 10/28/02 [PMGR]  (345FS+5 days) 
347     3.2.9  Draft Status to SAC/POC 1 11/15/02 11/15/02 [PMGR]  (346) 
348     3.2.10  Status Report 1 11/25/02 11/25/02 [PMGR]  (347FS+5 days) 
349     3.2.11  Draft Status to SAC/POC 1 12/13/02 12/13/02 [PMGR]  (348) 
350     3.2.12  Status Report 1 12/23/02 12/23/02 [PMGR]  (349FS+5 days) 
351     3.2.13  Draft Status to SAC/POC 1 01/17/03 01/17/03 [PMGR]  (350) 
352     3.2.14  Status Report 1 01/27/03 01/27/03 [PMGR]  (351FS+5 days) 
353     3.2.15  Draft Status to SAC/POC 1 02/21/03 02/21/03 [PMGR]  (352) 
354     3.2.16  Status Report 1 03/03/03 03/03/03 [PMGR]  (353FS+5 days) 
355     3.2.17  Draft Status to SAC/POC 1 03/21/03 03/21/03 [PMGR]  (354) 
356     3.2.18  Status Report 1 03/31/03 03/31/03 [PMGR]  (355FS+5 days) 
357     3.2.19  Draft Status to SAC/POC 1 04/18/03 04/18/03 [PMGR]  (356) 
358     3.2.20  Status Report 1 04/28/03 04/28/03 [PMGR]  (357FS+5 days) 
359     3.2.21  Draft Status to SAC/POC 1 05/16/03 05/16/03 [PMGR]  (358) 
360     3.2.22  Status Report 1 05/26/03 05/26/03 [PMGR]  (359FS+5 days) 
361     3.2.23  Draft Status to SAC/POC 1 06/20/03 06/20/03 [PMGR]  (360) 
362     3.2.24  Status Report 1 06/30/03 06/30/03 [PMGR]  (361FS+5 days) 
363     3.2.25  Draft Status to SAC/POC 1 07/18/03 07/18/03 [PMGR]  (362) 
364     3.2.26  Status Report 1 07/28/03 07/28/03 [PMGR]  (363FS+5 days) 
365     3.2.27  Draft Status to SAC/POC 1 08/15/03 08/15/03 [PMGR]  (364) 
366     3.2.28  Status Report 1 08/25/03 08/25/03 [PMGR]  (365FS+5 days) 
367     3.2.29  Draft Status to SAC/POC 1 09/19/03 09/19/03 [PMGR]  (366) 
368     3.2.30  Status Report 1 09/29/03 09/29/03 [PMGR]  (367FS+5 days) 
369     3.2.31  Draft Status to SAC/POC 1 10/17/03 10/17/03 [PMGR]  (368) 
370     3.2.32  Status Report 1 10/27/03 10/27/03 [PMGR]  (369FS+5 days) 
371     3.2.33  Draft Status to SAC/POC 1 11/14/03 11/14/03 [PMGR]  (370) 
372     3.2.34  Status Report 1 11/24/03 11/24/03 [PMGR]  (371FS+5 days) 
373     3.2.35  Draft Status to SAC/POC 1 12/12/03 12/12/03 [PMGR]  (372) 
374     3.2.36  Status Report 1 12/22/03 12/22/03 [PMGR]  (373FS+5 days) 
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375     3.2.37  Draft Status to SAC/POC 1 01/16/04 01/16/04 [PMGR]  (374) 
376     3.2.38  Status Report 1 01/26/04 01/26/04 [PMGR]  (375FS+5 days) 
377     3.2.39  Draft Status to SAC/POC 1 02/20/04 02/20/04 [PMGR]  (376) 
378     3.2.40  Status Report 1 03/01/04 03/01/04 [PMGR]  (377FS+5 days) 
379     3.2.41  Draft Status to SAC/POC 1 03/19/04 03/19/04 [PMGR]  (378) 
380     3.2.42  Status Report 1 03/29/04 03/29/04 [PMGR]  (379FS+5 days) 
381     3.2.43  Draft Status to SAC/POC 1 04/16/04 04/16/04 [PMGR]  (380) 
382     3.2.44  Status Report 1 04/26/04 04/26/04 [PMGR]  (381FS+5 days) 
383     3.2.45  Audit Report 10 05/03/04 05/14/04 [PMGR]  (331) 
384   3.3  Comprehensive Work Plan Updates (Quarterly) 325 09/16/02 12/12/03
385     3.3.1  Plan Update 5 09/16/02 09/20/02 [PMGR]  (337) 
386     3.3.2  Plan Update 5 12/09/02 12/13/02 [PMGR]  (385) 
387     3.3.3  Plan Update 5 03/17/03 03/21/03 [PMGR]  (386) 
388     3.3.4  Plan Update 5 06/16/03 06/20/03 [PMGR]  (387) 
389     3.3.5  Plan Update 5 09/15/03 09/19/03 [PMGR]  (388) 
390     3.3.6  Plan Update 5 12/08/03 12/12/03 [PMGR]  (389) 
391   3.4  Project Oversight Committee Meetings (3:30PM)/Conf. Calls 484 07/18/02 05/25/04
392     3.4.1  POC Call 1 07/18/02 07/18/02 [POC]  (337) 
393     3.4.2  POC Meets 3:30PM 1 07/25/02 07/25/02 [POC]  (392) 
394     3.4.3  POC Call 1 08/15/02 08/15/02 [POC]  (393) 
395     3.4.4  POC Meets 3:30PM 1 08/22/02 08/22/02 [POC]  (394) 
396     3.4.5  POC Call 1 09/19/02 09/19/02 [POC]  (395) 
397     3.4.6  POC Meets 3:30PM 1 09/26/02 09/26/02 [POC]  (396) 
398     3.4.7  POC Call 1 10/17/02 10/17/02 [POC]  (397) 
399     3.4.8  POC Meets 3:30PM 1 10/24/02 10/24/02 [POC]  (398) 
400     3.4.9  POC Call 1 11/14/02 11/14/02 [POC]  (399) 
401     3.4.10  POC Meets 3:30PM 1 11/21/02 11/21/02 [POC]  (400) 
402     3.4.11  POC Call 1 12/12/02 12/12/02 [POC]  (401) 
403     3.4.12  POC Meets 3:30PM 1 12/19/02 12/19/02 [POC]  (402) 
404     3.4.13  POC Call 1 01/16/03 01/16/03 [POC]  (403) 
405     3.4.14  POC Meets 3:30PM 1 01/23/03 01/23/03 [POC]  (404) 
406     3.4.15  POC Call 1 02/20/03 02/20/03 [POC]  (405) 
407     3.4.16  POC Meets 3:30PM 1 02/27/03 02/27/03 [POC]  (406) 
408     3.4.17  POC Call 1 03/20/03 03/20/03 [POC]  (407) 
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409     3.4.18  POC Meets 3:30PM 1 03/27/03 03/27/03 [POC]  (408) 
410     3.4.19  POC Call 1 04/17/03 04/17/03 [POC]  (409) 
411     3.4.20  POC Meets 3:30PM 1 04/24/03 04/24/03 [POC]  (410) 
412     3.4.21  POC Call 1 05/15/03 05/15/03 [POC]  (411) 
413     3.4.22  POC Meets 3:30PM 1 05/22/03 05/22/03 [POC]  (412) 
414     3.4.23  POC Call 1 06/19/03 06/19/03 [POC]  (413) 
415     3.4.24  POC Meets 3:30PM 1 06/26/03 06/26/03 [POC]  (414) 
416     3.4.25  POC Call 1 07/17/03 07/17/03 [POC]  (415) 
417     3.4.26  POC Meets 3:30PM 1 07/24/03 07/24/03 [POC]  (416) 
418     3.4.27  POC Call 1 08/14/03 08/14/03 [POC]  (417) 
419     3.4.28  POC Meets 3:30PM 1 08/21/03 08/21/03 [POC]  (418) 
420     3.4.29  POC Call 1 09/18/03 09/18/03 [POC]  (419) 
421     3.4.30  POC Meets 3:30PM 1 09/25/03 09/25/03 [POC]  (420) 
422     3.4.31  POC Call 1 10/16/03 10/16/03 [POC]  (421) 
423     3.4.32  POC Meets 3:30PM 1 10/23/03 10/23/03 [POC]  (422) 
424     3.4.33  POC Call 1 11/13/03 11/13/03 [POC]  (423) 
425     3.4.34  POC Meets 3:30PM 1 11/20/03 11/20/03 [POC]  (424) 
426     3.4.35  POC Call 1 12/11/03 12/11/03 [POC]  (425) 
427     3.4.36  POC Meets 3:30PM 1 12/18/03 12/18/03 [POC]  (426) 
428     3.4.37  POC Call 1 01/15/04 01/15/04 [POC]  (427) 
429     3.4.38  POC Meets 3:30PM 1 01/22/04 01/22/04 [POC]  (428) 
430     3.4.39  POC Call 1 02/19/04 02/19/04 [POC]  (429) 
431     3.4.40  POC Meets 3:30PM 1 02/26/04 02/26/04 [POC]  (430) 
432     3.4.41  POC Call 1 03/18/04 03/18/04 [POC]  (431) 
433     3.4.42  POC Meets 3:30PM 1 03/25/04 03/25/04 [POC]  (432) 
434     3.4.43  POC Call 1 04/15/04 04/15/04 [POC]  (433) 
435     3.4.44  POC Meets 3:30PM 1 04/22/04 04/22/04 [POC]  (434) 
436     3.4.45  POC Final Meeting 1 05/25/04 05/25/04 [POC]  (383FS+6 days) 
437   3.5  Stakeholder Advisory Committee Meetings (1:00PM) 479 07/25/02 05/25/04
438     3.5.1  SAC Meets 1:00PM 1 07/25/02 07/25/02 [SAC]  (337) 
439     3.5.2  SAC Meets 1:00PM 1 08/22/02 08/22/02 [SAC]  (438) 
440     3.5.3  SAC Meets 1:00PM 1 09/26/02 09/26/02 [SAC]  (439) 
441     3.5.4  SAC Meets 1:00PM 1 10/24/02 10/24/02 [SAC]  (440) 
442     3.5.5  SAC Meets 1:00PM 1 11/21/02 11/21/02 [SAC]  (441) 
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443     3.5.6  SAC Meets 1:00PM 1 12/19/02 12/19/02 [SAC]  (442) 
444     3.5.7  SAC Meets 1:00PM 1 01/23/03 01/23/03 [SAC]  (443) 
445     3.5.8  SAC Meets 1:00PM 1 02/27/03 02/27/03 [SAC]  (444) 
446     3.5.9  SAC Meets 1:00PM 1 03/27/03 03/27/03 [SAC]  (445) 
447     3.5.10  SAC Meets 1:00PM 1 04/24/03 04/24/03 [SAC]  (446) 
448     3.5.11  SAC Meets 1:00PM 1 05/22/03 05/22/03 [SAC]  (447) 
449     3.5.12  SAC Meets 1:00PM 1 06/26/03 06/26/03 [SAC]  (448) 
450     3.5.13  SAC Meets 1:00PM 1 07/24/03 07/24/03 [SAC]  (449) 
451     3.5.14  SAC Meets 1:00PM 1 08/21/03 08/21/03 [SAC]  (450) 
452     3.5.15  SAC Meets 1:00PM 1 09/25/03 09/25/03 [SAC]  (451) 
453     3.5.16  SAC Meets 1:00PM 1 10/23/03 10/23/03 [SAC]  (452) 
454     3.5.17  SAC Meets 1:00PM 1 11/20/03 11/20/03 [SAC]  (453) 
455     3.5.18  SAC Meets 1:00PM 1 12/18/03 12/18/03 [SAC]  (454) 
456     3.5.19  SAC Meets 1:00PM 1 01/22/04 01/22/04 [SAC]  (455) 
457     3.5.20  SAC Meets 1:00PM 1 02/26/04 02/26/04 [SAC]  (456) 
458     3.5.21  SAC Meets 1:00PM 1 03/25/04 03/25/04 [SAC]  (457) 
459     3.5.22  SAC Meets 1:00PM 1 04/22/04 04/22/04 [SAC]  (458) 
460     3.5.23  SAC Final Meeting 1 05/25/04 05/25/04 [SAC]  (383FS+6 days) 
461   3.6  Public Workshops and Hearings 445 08/08/02 04/21/04
462     3.6.1  Workshop 1 08/08/02 08/08/02 [OCC]  (337) 
463     3.6.2  Workshop 1 10/10/02 10/10/02 [OCC]  (462) 
464     3.6.3  SIP Workshops 3 11/18/02 11/20/02 [ADEQ,OCC]  (200SS) 
465     3.6.4  Workshop 1 12/05/02 12/05/02 [OCC]  (464) 
466     3.6.5  Workshop 1 01/09/03 01/09/03 [OCC]  (465) 
467     3.6.6  Workshop 1 02/13/03 02/13/03 [OCC]  (466) 
468     3.6.7  Workshop 1 03/13/03 03/13/03 [OCC]  (467) 
469     3.6.8  SIP Workshop 3 04/07/03 04/09/03 [ADEQ,OCC]  (206SS) 
470     3.6.9  Rule Workshop 1 05/08/03 05/08/03 [OCC]  (469) 
471     3.6.10  Workshop 1 06/12/03 06/12/03 [OCC]  (470) 
472     3.6.11  Rule Hearings 5 07/07/03 07/11/03 [ADEQ]  (179SS) 
473     3.6.12  SIP Workshop 3 08/18/03 08/20/03 [ADEQ,OCC]  (214SS) 
474     3.6.13  RP Workshop 3 09/10/03 09/12/03 [OCC,SAC,POC]  (473) 
475     3.6.14  SIP Hearing 5 10/06/03 10/10/03 [ADEQ]  (218SS) 
476     3.6.15  RP Workshop 3 10/13/03 10/15/03 [OCC,SAC,POC]  (475) 
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477     3.6.16  Workshop 1 11/13/03 11/13/03 [OCC]  (476) 
478     3.6.17  Rules Hearing 309(g) 5 01/05/04 01/09/04 [ADEQ]  (291SS) 
479     3.6.18  Rules Review (SAC/POC) 1 01/29/04 01/29/04 [ADEQ,OCC]  (294FF-1 day) 
480     3.6.19  SIP Workshop 309(g) 1 02/05/04 02/05/04 [ADEQ,OCC]  (479) 
481     3.6.20  SIP Hearings 309(g) 5 03/22/04 03/26/04 [ADEQ,OCC]  (325SS) 
482     3.6.21  SIP Review 309(g) 1 04/21/04 04/21/04 [ADEQ,OCC]  (481) 
483   3.7  Work Group Input for Long-Term Strategies 110 01/24/03 06/27/03
484     3.7.1  CAC Ready - Clean Air Cooridors Ready for Integration  -  - 01/24/03 [ADEQ]  (25SS+2 days,27SS+2 days) 
485     3.7.2  SO2 MTP Ready - Stationary Sources of SOX Ready for Integration  -  - 03/28/03 [SSWG]  (409SS+2 days,446SS+2 days) 
486     3.7.3  NOX/PM Stn. Src. Report Ready for Integration  -  - 06/27/03 [SSWG]  (53SS+2 days) 
487     3.7.4  MOBILE Ready - Mobile Source Components Ready for Integration  -  - 03/28/03 [MSWG]  (68SS+2 days,70SS+2 days) 
488     3.7.5  FIRE Ready - Fire Emissions Components Ready for Integration  -  - 01/24/03 [FEWG]  (92SS+2 days,90SS+2 days) 
489     3.7.6  ROAD DUST Ready - Road Dust Components Ready for Integration  -  - 03/28/03 [DMWG]  (108SS+2 days,110SS+2 days) 
490     3.7.7  POL. PREV. Ready - Pollution Prevention Components Ready for Integration  -  - 01/24/03 [PPWG]  (127SS+2 days) 
491     3.7.8  IN/NEAR Ready - Source Within and Near Class I areas Ready for Consolidation  -  - 03/28/03 [INWG]  (143SS+2 days,145SS+2 days) 
492     3.7.9  OTHER GCVTC Ready - Other GCVTC Components Ready for Integration  -  - 03/28/03 [ADEQ]  (162SS+2 days,164SS+2 days) 
493   3.8  WRAP Meetings (ASSUMED DATES) 215 05/22/02 03/19/03
494     3.8.1  WRAP Board 7/23-24/02  -  - 07/24/02 [WRAP]  
495     3.8.2  WRAP Board 11/19-20/02 (Assumed)  -  - 11/20/02 [WRAP]  
496     3.8.3  WRAP Board 03/18-19/02 (Assumed)  -  - 03/19/03 [WRAP]  
497     3.8.4  WRAP Annex Workshop Completed  -  - 05/22/02
498     3.8.5  WRAP Tech Workshop Completed  -  - 07/10/02
499   3.9  Project Phase Completion 147 10/31/03 05/25/04
500     3.9.1  Submit SIP - Base 309  -  - 10/31/03 (224) 
501     3.9.2  Submit Supplement - 309(g)  -  - 04/30/04 (331) 
502     3.9.3  End of Project  -  - 05/25/04 (436) 
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