
ID WBS Task Name Start Finish
1 1 BASE 309 SIP FOR 16 GCVTC AREAS Thu 6/20/02 Wed 12/31/03
2 1.1 309 SIP Long-Term Strategy Development Thu 6/20/02 Thu 7/24/03
3 1.1.1 Document Baseline Current Requirements Thu 6/20/02 Wed 9/11/02
4 1.1.1.1 Document Current Attainment and Maint Plans Thu 6/20/02 Wed 8/14/02
5 1.1.1.2 Document Non-Attainment New Source Review RequirementsThu 6/20/02 Wed 8/14/02
6 1.1.1.3 Document PSD New Source Permitting Requirements Thu 6/20/02 Wed 8/14/02
7 1.1.1.4 Document Expected Baseline Emission Projections (2003-2018)Thu 6/20/02 Wed 9/11/02
8 1.1.1.5 Baseline Documentation Completed Wed 9/11/02 Wed 9/11/02
9 1.1.2 Develop 309 Components (Work Groups) Thu 6/20/02 Thu 7/24/03
10 1.1.2.1 Clean Air Corridors Thu 6/20/02 Thu 7/24/03
11 1.1.2.1.1 Monitor WRAP Process Thu 6/20/02 Thu 7/18/02
12 1.1.2.1.2 Public Workshop on WRAP CAC Report Thu 8/8/02 Thu 8/8/02
13 1.1.2.1.3 Review WRAP Work Products / SIP Requirements Fri 7/19/02 Fri 8/16/02
14 1.1.2.1.4 Tailor/Develop LST Components Mon 8/19/02 Fri 1/3/03
15 1.1.2.1.4.1 Geographic Definition of CAC's Mon 8/19/02 Fri 8/30/02
16 1.1.2.1.4.2 Emission Pattern Changes Inside CAC Mon 8/19/02 Fri 12/6/02
17 1.1.2.1.4.3 Emission Pattern Changes Outside CAC Mon 8/19/02 Fri 12/6/02
18 1.1.2.1.4.4 Emission Monitoring Procedure Mon 8/19/02 Fri 12/6/02
19 1.1.2.1.4.5 Visibility Impact Assessment of CAC Mon 8/19/02 Fri 12/6/02
20 1.1.2.1.4.6 Process for Identification of Additional Measures Mon 8/19/02 Fri 12/6/02
21 1.1.2.1.4.7 Package Rules Input for Review Mon 12/9/02 Fri 1/3/03
22 1.1.2.1.4.8 Package SIP and Appendix Input for Review Mon 12/9/02 Fri 1/3/03
23 1.1.2.1.5 Public Workshop Review Thu 1/9/03 Thu 1/9/03
24 1.1.2.1.6 Finalize Input for Rules Fri 1/10/03 Thu 1/16/03
25 1.1.2.1.7 Approve Rule Input for Consolidation Thu 1/23/03 Thu 1/23/03
26 1.1.2.1.8 Finalize Input for SIP and Appendix Fri 1/10/03 Thu 1/16/03
27 1.1.2.1.9 Approve SIP Input for Consolidation Thu 1/23/03 Thu 1/23/03
28 1.1.2.1.10 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
29 1.1.2.1.11 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
30 1.1.2.2 Stationary Sources Thu 6/20/02 Thu 7/24/03
31 1.1.2.2.1 Monitor WRAP Process Thu 6/20/02 Fri 3/21/03
32 1.1.2.2.2 Review WRAP Work Products / SIP Requirements Thu 6/20/02 Fri 3/21/03
33 1.1.2.2.3 Tailor/Develop LST Components Thu 6/20/02 Wed 3/12/03
34 1.1.2.2.3.1 Emission Monitoring Procedure Thu 6/20/02 Wed 1/29/03
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ID WBS Task Name Start Finish
35 1.1.2.2.3.2 Allocations for Sources in Market Thu 6/20/02 Wed 1/29/03
36 1.1.2.2.3.3 Activiation Procedure for Backstop Program Thu 6/20/02 Wed 1/29/03
37 1.1.2.2.3.4 Operational Procedures for Backstop Program Thu 6/20/02 Wed 1/29/03
38 1.1.2.2.3.5 Memorandum of Understanding Thu 6/20/02 Wed 1/29/03
39 1.1.2.2.3.6 Statutory Authority for Program Thu 6/20/02 Wed 1/29/03
40 1.1.2.2.3.7 BART SOX DEMO - 16 Class I areas Thu 6/20/02 Wed 1/29/03
41 1.1.2.2.3.8 BART SOX DEOM - Additional Class I areas Thu 6/20/02 Wed 1/29/03
42 1.1.2.2.3.9 Package Rules Input for Review Thu 1/30/03 Wed 3/12/03
43 1.1.2.2.3.10 Package SIP and Appendix Input for Review Thu 1/30/03 Wed 3/12/03
44 1.1.2.2.4 Public Workshop Review Thu 3/13/03 Thu 3/13/03
45 1.1.2.2.5 Finalize Input for Rules Fri 3/14/03 Thu 3/20/03
46 1.1.2.2.6 Approve Rule Input for Consolidation Thu 3/27/03 Thu 3/27/03
47 1.1.2.2.7 Finalize Input for SIP and Appendix Fri 3/14/03 Thu 3/20/03
48 1.1.2.2.8 Approve SIP Input for Consolidation Thu 3/27/03 Thu 3/27/03
49 1.1.2.2.9 WRAP Delivery of NOX/PM Strategy Report Fri 3/21/03 Fri 3/21/03
50 1.1.2.2.10 Stn Src NOX/PM SIP Strategy Report Fri 3/21/03 Thu 6/5/03
51 1.1.2.2.11 Public Workshop Review Thu 6/12/03 Thu 6/12/03
52 1.1.2.2.12 Finalize NOX/PM and Open Issues Fri 6/13/03 Thu 6/19/03
53 1.1.2.2.13 Approve NOX/PM SIP Input for Consolidation Thu 6/26/03 Thu 6/26/03
54 1.1.2.2.14 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
55 1.1.2.2.15 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
56 1.1.2.3 Mobile Sources Thu 6/20/02 Thu 7/24/03
57 1.1.2.3.1 Monitor WRAP Process Thu 6/20/02 Wed 1/29/03
58 1.1.2.3.2 Review WRAP Work Products / SIP Requirements Thu 6/20/02 Wed 1/29/03
59 1.1.2.3.3 Tailor/Develop LST Components Thu 6/20/02 Wed 3/12/03
60 1.1.2.3.3.1 State-wide Mobile Emission Inventory Thu 6/20/02 Wed 1/29/03
61 1.1.2.3.3.2 Significance Criteria Thu 6/20/02 Wed 1/29/03
62 1.1.2.3.3.3 Assessment of AZ areas Thu 6/20/02 Wed 1/29/03
63 1.1.2.3.3.4 Review Other GCVTC Strategies/Options Thu 6/20/02 Wed 1/29/03
64 1.1.2.3.3.5 Package Rules Input for Review Thu 1/30/03 Wed 3/12/03
65 1.1.2.3.3.6 Package SIP and Appendix Input for Review Thu 1/30/03 Wed 3/12/03
66 1.1.2.3.4 Public Workshop Review Thu 3/13/03 Thu 3/13/03
67 1.1.2.3.5 Finalize Input for Rules Fri 3/14/03 Thu 3/20/03
68 1.1.2.3.6 Approve Rule Input for Consolidation Thu 3/27/03 Thu 3/27/03
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ID WBS Task Name Start Finish
69 1.1.2.3.7 Finalize Input for SIP and Appendix Fri 3/14/03 Thu 3/20/03
70 1.1.2.3.8 Approve SIP Input for Consolidation Thu 3/27/03 Thu 3/27/03
71 1.1.2.3.9 Deadline for Rules Input to RM Thu 5/8/03 Thu 5/8/03
72 1.1.2.3.10 Deadline for SIP Input to SI Thu 7/24/03 Thu 7/24/03
73 1.1.2.4 Fire Emission Sources Thu 6/20/02 Thu 7/24/03
74 1.1.2.4.1 Monitor WRAP Process Thu 6/20/02 Wed 7/24/02
75 1.1.2.4.2 Review WRAP Work Products / SIP Requirements Thu 7/25/02 Tue 8/20/02
76 1.1.2.4.3 Tailor/Develop LST Components Wed 8/21/02 Mon 1/6/03
77 1.1.2.4.3.1 Enhanced Smoke Management Program Design Wed 8/21/02 Tue 9/17/02
78 1.1.2.4.3.2 Statewide Inventory / Tracking System Design Wed 8/21/02 Tue 9/17/02
79 1.1.2.4.3.3 Alternatives to Prescribed Burning Wed 8/21/02 Tue 9/17/02
80 1.1.2.4.3.4 Annual Emission Goals Program Wed 8/21/02 Tue 9/17/02
81 1.1.2.4.3.5 Identify/Remove Admin. Barriers Wed 8/21/02 Tue 12/3/02
82 1.1.2.4.3.6 Review Current Programs / Identify Changes NeededWed 9/18/02 Mon 10/14/02
83 1.1.2.4.3.7 Develop Proposed Changes to Current Programs Tue 10/15/02 Mon 11/18/02
84 1.1.2.4.3.8 Develop Proposed New Programs (if needed) Tue 10/15/02 Mon 11/18/02
85 1.1.2.4.3.9 Document Programs Address Vis. Impairment Tue 11/19/02 Mon 12/9/02
86 1.1.2.4.3.10 Package Rules Input for Review Tue 12/10/02 Mon 1/6/03
87 1.1.2.4.3.11 Package SIP and Appendix Input for Review Tue 12/10/02 Mon 1/6/03
88 1.1.2.4.4 Public Workshop Review Thu 1/9/03 Thu 1/9/03
89 1.1.2.4.5 Finalize Input for Rules Fri 1/10/03 Thu 1/16/03
90 1.1.2.4.6 Approve Rule Input for Consolidation Thu 1/23/03 Thu 1/23/03
91 1.1.2.4.7 Finalize Input for SIP and Appendix Fri 1/10/03 Thu 1/16/03
92 1.1.2.4.8 Approve SIP Input for Consolidation Thu 1/23/03 Thu 1/23/03
93 1.1.2.4.9 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
94 1.1.2.4.10 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
95 1.1.2.5 Road Dust Management Thu 6/20/02 Thu 7/24/03
96 1.1.2.5.1 Monitor WRAP Process Thu 6/20/02 Thu 11/21/02
97 1.1.2.5.2 Review WRAP Work Products / SIP Requirements Thu 11/21/02 Fri 12/13/02
98 1.1.2.5.3 Tailor/Develop LST Components Mon 12/16/02 Fri 3/7/03
99 1.1.2.5.3.1 Document Road Dust Findings Mon 12/16/02 Fri 1/10/03

100 1.1.2.5.3.2 Develop Alternatives Mon 12/16/02 Fri 1/10/03
101 1.1.2.5.3.3 Review Current Programs / Identify Changes NeededMon 1/13/03 Fri 1/24/03
102 1.1.2.5.3.4 Develop Proposed Changes to Current Programs Mon 1/27/03 Fri 2/21/03
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ID WBS Task Name Start Finish
103 1.1.2.5.3.5 Develop Proposed New Programs (if needed) Mon 1/27/03 Fri 2/21/03
104 1.1.2.5.3.6 Package Rules Input for Review Mon 2/24/03 Fri 3/7/03
105 1.1.2.5.3.7 Package SIP and Appendix Input for Review Mon 2/24/03 Fri 3/7/03
106 1.1.2.5.4 Public Workshop Review Thu 3/13/03 Thu 3/13/03
107 1.1.2.5.5 Finalize Input for Rules Fri 3/14/03 Thu 3/20/03
108 1.1.2.5.6 Approve Rule Input for Consolidation Thu 3/27/03 Thu 3/27/03
109 1.1.2.5.7 Finalize Input for SIP and Appendix Fri 3/14/03 Thu 3/20/03
110 1.1.2.5.8 Approve SIP Input for Consolidation Thu 3/27/03 Thu 3/27/03
111 1.1.2.5.9 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
112 1.1.2.5.10 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
113 1.1.2.6 Pollution Prevention Strategies Thu 6/20/02 Thu 7/24/03
114 1.1.2.6.1 Monitor WRAP Process Thu 6/20/02 Wed 11/20/02
115 1.1.2.6.2 Tailor/Develop LST Components Thu 6/20/02 Wed 1/8/03
116 1.1.2.6.2.1 Summary of Current PP Programs Thu 6/20/02 Wed 11/20/02
117 1.1.2.6.2.2 Consult with other Work Groups on PP Programs Thu 6/20/02 Fri 8/23/02
118 1.1.2.6.2.3 Incentive Programs for go beyond/early complianceThu 6/20/02 Wed 11/20/02
119 1.1.2.6.2.4 Energy Conservation Programs Thu 6/20/02 Wed 11/20/02
120 1.1.2.6.2.5 Identification of Renewable Opportunity Areas Thu 6/20/02 Wed 11/20/02
121 1.1.2.6.2.6 Repackage Renewable Energy Report Thu 11/21/02 Wed 12/11/02
122 1.1.2.6.2.7 Repackage Projection of Emission/Visibility Thu 11/21/02 Wed 12/11/02
123 1.1.2.6.2.8 Develop AZ SIP Renewable Component Thu 10/24/02 Wed 12/11/02
124 1.1.2.6.2.9 Package SIP and Appendix Input for Review Thu 12/12/02 Wed 1/8/03
125 1.1.2.6.3 Public Workshop Review Thu 1/9/03 Thu 1/9/03
126 1.1.2.6.4 Finalize Input for SIP and Appendix Fri 1/10/03 Thu 1/16/03
127 1.1.2.6.5 Approve SIP Input for Consolidation Thu 1/23/03 Thu 1/23/03
128 1.1.2.6.6 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
129 1.1.2.6.7 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
130 1.1.2.7 Sources In/Near Class-I Areas Thu 6/20/02 Thu 7/24/03
131 1.1.2.7.1 Monitor WRAP Process Thu 6/20/02 Thu 11/21/02
132 1.1.2.7.2 Review WRAP Work Products / SIP Requirements Thu 11/21/02 Fri 12/13/02
133 1.1.2.7.3 Tailor/Develop LST Components Mon 12/16/02 Fri 3/7/03
134 1.1.2.7.3.1 Document In and Near Strategies Mon 12/16/02 Fri 1/10/03
135 1.1.2.7.3.2 Identify Applicable Areas Mon 12/16/02 Fri 1/10/03
136 1.1.2.7.3.3 Review Current Programs / Identify Changes NeededMon 1/13/03 Fri 1/24/03
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ID WBS Task Name Start Finish
137 1.1.2.7.3.4 Develop Proposed Changes to Current Programs Mon 1/27/03 Fri 2/21/03
138 1.1.2.7.3.5 Develop Proposed New Programs (if needed) Mon 1/27/03 Fri 2/21/03
139 1.1.2.7.3.6 Package Rules Input for Review Mon 2/24/03 Fri 3/7/03
140 1.1.2.7.3.7 Package SIP and Appendix Input for Review Mon 2/24/03 Fri 3/7/03
141 1.1.2.7.4 Public Workshop Review Thu 3/13/03 Thu 3/13/03
142 1.1.2.7.5 Finalize Input for Rules Fri 3/14/03 Thu 3/20/03
143 1.1.2.7.6 Approve Rule Input for Consolidation Thu 3/27/03 Thu 3/27/03
144 1.1.2.7.7 Finalize Input for SIP and Appendix Fri 3/14/03 Thu 3/20/03
145 1.1.2.7.8 Approve SIP Input for Consolidation Thu 3/27/03 Thu 3/27/03
146 1.1.2.7.9 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
147 1.1.2.7.10 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
148 1.1.2.8 Other GCVTC Recommendations per 309(d)(9) Thu 6/20/02 Thu 7/24/03
149 1.1.2.8.1 Monitor WRAP Process Thu 6/20/02 Thu 11/21/02
150 1.1.2.8.2 Tailor/Develop LST Components Thu 6/20/02 Fri 3/7/03
151 1.1.2.8.2.1 Develop Inventory of Strategies/Options Thu 6/20/02 Wed 7/31/02
152 1.1.2.8.2.2 Assign to Work Groups Thu 8/1/02 Wed 8/28/02
153 1.1.2.8.2.3 Consolidate Work from Other Work Groups Wed 12/4/02 Tue 12/31/02
154 1.1.2.8.2.4 Assess other options Thu 8/29/02 Tue 12/31/02
155 1.1.2.8.2.5 Preliminary Workshop Feedback Thu 1/9/03 Thu 1/9/03
156 1.1.2.8.2.6 Develop Strategies for Viable Options Fri 1/10/03 Thu 2/20/03
157 1.1.2.8.2.7 Develop Status of Implementation Report Fri 1/10/03 Thu 2/20/03
158 1.1.2.8.2.8 Package Rules Input for Review Fri 2/21/03 Fri 3/7/03
159 1.1.2.8.2.9 Package SIP and Appendix Input for Review Fri 2/21/03 Fri 3/7/03
160 1.1.2.8.3 Public Workshop Review Thu 3/13/03 Thu 3/13/03
161 1.1.2.8.4 Finalize Input for Rules Fri 3/14/03 Thu 3/20/03
162 1.1.2.8.5 Approve Rule Input for Consolidation Thu 3/27/03 Thu 3/27/03
163 1.1.2.8.6 Finalize Input for SIP and Appendix Fri 3/14/03 Thu 3/20/03
164 1.1.2.8.7 Approve SIP Input for Consolidation Thu 3/27/03 Thu 3/27/03
165 1.1.2.8.8 Deadline for Rules Input Thu 5/8/03 Thu 5/8/03
166 1.1.2.8.9 Deadline for SIP Input Thu 7/24/03 Thu 7/24/03
167 1.1.2.9 Begin Delivery Of Early 309 LTS Components Wed 9/11/02 Wed 9/11/02
168 1.1.2.10 DEADLINE: Final 309 Rule Making Input Delivered Thu 5/8/03 Thu 5/8/03
169 1.1.2.11 DEADLINE: Final 309 SIP Content Input Delivered Thu 7/24/03 Thu 7/24/03
170 1.2 Develop 309 Rules Needed Thu 9/12/02 Wed 11/5/03
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ID WBS Task Name Start Finish
171 1.2.1 Integrate Early Strategies Into Rule Format Thu 9/12/02 Tue 5/6/03
172 1.2.2 ADEQ Rule Making Process For Needed Control ComponentsThu 5/8/03 Thu 10/30/03
173 1.2.2.1 Final 309 Rule Input Submitted by Workgroup Thu 5/8/03 Thu 5/8/03
174 1.2.2.2 Consolidate Control Strategy Components Fri 5/9/03 Wed 5/28/03
175 1.2.2.3 Prepare Rule Making Package Thu 5/15/03 Fri 5/30/03
176 1.2.2.4 Submit To Sec State (Friday 5pm) Fri 5/30/03 Fri 5/30/03
177 1.2.2.5 Notice Published In AAR Mon 6/2/03 Thu 7/3/03
178 1.2.2.6 Prepare For Public Hearing Mon 6/2/03 Thu 7/3/03
179 1.2.2.7 Public Hearing On Rule / Oral Comments Mon 7/7/03 Fri 7/11/03
180 1.2.2.8 Written Comments Received Mon 7/14/03 Fri 7/18/03
181 1.2.2.9 Prepare Concise Explanation Statement Mon 7/14/03 Fri 7/25/03
182 1.2.2.10 Final Stakeholder Review Mon 7/28/03 Fri 8/1/03
183 1.2.2.11 Final Edits To Submission Mon 8/4/03 Thu 8/14/03
184 1.2.2.12 Submit To GRRC (3rd Monday Of Month) Mon 8/18/03 Mon 8/18/03
185 1.2.2.13 GRRC Meeting (1st Tuesday Of Month) Tue 10/7/03 Tue 10/7/03
186 1.2.2.14 Prepare/Publish Final Rules Wed 10/8/03 Thu 10/30/03
187 1.2.3 Local/County Rule Making Process if Needed Fri 5/9/03 Wed 11/5/03
188 1.2.3.1 Local Rule Making (if needed) Fri 5/9/03 Wed 11/5/03
189 1.2.3.2 County Rule Making (if needed) Fri 5/9/03 Wed 11/5/03
190 1.3 BASE 309 GCVTC SIP W/O Additional Class I Areas Thu 6/20/02 Fri 10/31/03
191 1.3.1 General SIP Content Components Thu 6/20/02 Mon 12/9/02
192 1.3.1.1 Review Monitoring Plan, Adjust if Necessary Thu 6/20/02 Wed 9/11/02
193 1.3.1.2 General Provisions Thu 6/20/02 Wed 9/11/02
194 1.3.1.3 Base SIP Package Awaiting Final Control Components Wed 9/11/02 Wed 9/11/02
195 1.3.1.4 Complete Supplemental Tasks Not Completed Thu 9/12/02 Mon 12/9/02
196 1.3.1.5 Final Base Components Complete W/O Control Strategies Mon 12/9/02 Mon 12/9/02
197 1.3.2 Base 309 SIP W/O 309 Specific Components Thu 9/12/02 Wed 4/23/03
198 1.3.2.1 Consolidate Early Components Into SIP Thu 9/12/02 Wed 10/2/02
199 1.3.2.2 WRAP Peer Review Of Base SIP Components Thu 10/3/02 Fri 11/15/02
200 1.3.2.3 Initial Public Workshop On Base SIP Components Mon 11/18/02 Wed 11/20/02
201 1.3.2.4 Revise Base SIP Components Based On Workshop Thu 11/21/02 Mon 12/9/02
202 1.3.2.5 Revise Base SIP Components Based On Wrap Peer ReviewMon 11/18/02 Fri 11/29/02
203 1.3.2.6 Integrate Supplemental Base SIP Components Tue 12/10/02 Mon 2/17/03
204 1.3.2.7 Integrate Early Control Components into SIP Thu 1/23/03 Fri 2/14/03
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ID WBS Task Name Start Finish
205 1.3.2.8 WRAP Peer Review Of Updated Base SIP Mon 2/17/03 Fri 3/28/03
206 1.3.2.9 Final Public Workshop on Base SIP Components Mon 4/7/03 Wed 4/9/03
207 1.3.2.10 Adjustments To Base SIP Components From Workshop Thu 4/10/03 Wed 4/23/03
208 1.3.3 Base 309 SIP With All Components Mon 2/17/03 Fri 10/31/03
209 1.3.3.1 Early Control Component Consolidation Process Mon 2/17/03 Tue 7/22/03
210 1.3.3.2 Final 309 SIP Input Completed By Workgroup Thu 7/24/03 Thu 7/24/03
211 1.3.3.3 Consolidate Final Control Strategy Components Mon 7/28/03 Fri 8/8/03
212 1.3.3.4 Prepare Public Notice Mon 8/11/03 Fri 8/15/03
213 1.3.3.5 ADEQ Internal Review Before Stakeholders Mon 8/11/03 Fri 8/15/03
214 1.3.3.6 Stakeholder Review Before Notice Mon 8/18/03 Thu 8/21/03
215 1.3.3.7 Final Changes From Stakeholder Feedback Fri 8/22/03 Fri 8/29/03
216 1.3.3.8 Issue Public Notice Of Availability Fri 8/29/03 Fri 8/29/03
217 1.3.3.9 WRAP Peer Review Of Complete SIP Mon 9/1/03 Fri 9/26/03
218 1.3.3.10 Public Hearing On SIP / Oral Comments Mon 10/6/03 Fri 10/10/03
219 1.3.3.11 Written Comments Mon 10/13/03 Fri 10/17/03
220 1.3.3.12 Prepare Responsiveness Summary / SIP Adjustments Mon 10/13/03 Wed 10/22/03
221 1.3.3.13 Stakeholder Review Of Responsiveness Summary Thu 10/23/03 Fri 10/24/03
222 1.3.3.14 Fine Tune SIP Package Based On Feedback Mon 10/27/03 Fri 10/31/03
223 1.3.3.15 Integrate Final Rules Into SIP Fri 10/31/03 Fri 10/31/03
224 1.3.3.16 Regional Haze SIP Revision Ready To Submit Fri 10/31/03 Fri 10/31/03
225 1.4 309 Visibility Projections Thu 6/20/02 Fri 10/10/03
226 1.4.1 Preliminary 309 Projections Thu 6/20/02 Thu 1/9/03
227 1.4.1.1 Baseline Emission Inv. / Proj. Review Thu 6/20/02 Wed 10/9/02
228 1.4.1.2 309 Emission Change Estimates Thu 6/20/02 Wed 10/9/02
229 1.4.1.3 AQ / Visibility Projections Of 309 Thu 10/10/02 Wed 1/1/03
230 1.4.1.4 Preliminary AQ/Vis Available Wed 1/1/03 Wed 1/1/03
231 1.4.1.5 Public Workshop - Review Emissions/Modeling Thu 1/9/03 Thu 1/9/03
232 1.4.2 Pre-Final 309 Projections Thu 4/10/03 Fri 7/11/03
233 1.4.2.1 Baseline Emission Inv. / Proj. Review Thu 4/10/03 Wed 6/4/03
234 1.4.2.2 309 Emission Change Estimates Thu 4/10/03 Wed 6/4/03
235 1.4.2.3 AQ / Visibility Projections Of 309 Thu 6/5/03 Wed 7/2/03
236 1.4.2.4 Pre-Final AQ/Vis Available Wed 7/2/03 Wed 7/2/03
237 1.4.2.5 Present at Rules Hearings Mon 7/7/03 Fri 7/11/03
238 1.4.3 Final 309 SIP Projections Tue 8/5/03 Fri 10/10/03

WRAP

ADEQ,SAC,POC,OCC

ADEQ

ADEQ

7/24

ADEQ

ADEQ

ADEQ

ADEQ,POC,SAC

ADEQ

8/29

WRAP

ADEQ,OCC

ADEQ

ADEQ

SAC,POC

ADEQ

10/31

EIWG

EIWG

TAWG,WRAP

1/1

EIWG

EIWG

TAWG,WRAP
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ID WBS Task Name Start Finish
239 1.4.3.1 Final 309 Emission Change Estimates Tue 8/5/03 Mon 8/25/03
240 1.4.3.2 AQ / Visibility Projections Of 309 Tue 8/26/03 Mon 9/29/03
241 1.4.3.3 Final 309 Base SIP AQ/Vis Available Mon 9/29/03 Mon 9/29/03
242 1.4.3.4 Present at SIP Hearings Mon 10/6/03 Fri 10/10/03
243 1.5 309 Contingency Process Mon 11/3/03 Wed 12/31/03
244 1.5.1 Rework For Non-Consensus Issues Mon 11/3/03 Wed 12/31/03
245 2 SUPPLEMENT 309(g) FOR ADDITIONAL CLASS I AREAS Thu 6/20/02 Fri 4/30/04
246 2.1 Develop Presumptive(60yr) RP Goals for Additional Class I AreasThu 6/20/02 Wed 1/1/03
247 2.1.1 Identify 5-year Representative Data Sets for All Class I Areas (309 & 309(g))Thu 6/20/02 Wed 7/31/02
248 2.1.2 Develop Baseline Conditions for All Class I Areas Thu 8/1/02 Wed 9/11/02
249 2.1.3 Develop Estimates of Natural Conditions for All Class I Areas Thu 9/12/02 Wed 10/23/02
250 2.1.4 Develop Presumptive RP Goals for All Class I Areas Thu 10/24/02 Wed 11/6/02
251 2.1.5 Public Workshop to Review Presumptive RP Goals Thu 12/5/02 Thu 12/5/02
252 2.1.6 WRAP/State/Tribe Consultation on Presumptive RP Goals Thu 11/7/02 Wed 12/18/02
253 2.1.7 Finalize/Document Presumptive RP Goals Thu 12/19/02 Wed 1/1/03
254 2.2 Develop Criteria for Assessment of Control Options for Reasonable ProgressThu 6/20/02 Thu 10/24/02
255 2.2.1 Develop Draft Assessment Criteria for RP Determination Thu 6/20/02 Wed 9/11/02
256 2.2.2 Public Workshop to Review Assessment Criteria Thu 9/12/02 Thu 9/12/02
257 2.2.3 Finalize Assessment Criteria Fri 9/13/02 Thu 10/24/02
258 2.3 Develop Regional Haze Best Available Retrofit Technology Submittal for SIP for Additional AreasThu 6/20/02 Wed 1/1/03
259 2.4 Review 2018 Projections of 309 Base Program on Additional Class I AreasThu 1/2/03 Wed 2/26/03
260 2.4.1 Review Preliminary Modeling Projections Thu 1/2/03 Wed 2/26/03
261 2.4.1.1 Identify Class I Areas Meeting or Exceeding RP Presumptive GoalsThu 1/2/03 Wed 1/22/03
262 2.4.1.2 Develop Analysis Plan for Class I Areas Not Meeting Presumptive RP GoalsThu 1/23/03 Wed 2/26/03
263 2.4.1.2.1 Review Monitoring Data for Species of Interest Thu 1/23/03 Wed 1/29/03
264 2.4.1.2.2 Review Potential Sources of Emissions Important to MeasurementsThu 1/30/03 Wed 2/5/03
265 2.4.1.2.3 Review Need for Micro-Inventories and In & Near Class-I Area StrategiesThu 2/6/03 Wed 2/12/03
266 2.4.1.2.4 Identify Source Sectors, Pollutants, and Geographic Scope for AssessmentThu 2/13/03 Wed 2/26/03
267 2.4.1.2.5 Assessment Scope Defined Wed 2/26/03 Wed 2/26/03
268 2.5 Develop Supplemental Information for RP Determination Thu 1/30/03 Wed 4/9/03
269 2.5.1 Develop Micro-Inventories (As needed) Thu 2/13/03 Wed 3/26/03
270 2.5.2 Identify Control Measure Options for Identified Sources Thu 2/27/03 Wed 3/26/03
271 2.5.3 Identify Control Options Required for Review under 308(d) Thu 1/30/03 Wed 2/26/03
272 2.5.4 Develop Assessment/Review Strategy & Assignments Thu 3/27/03 Wed 4/9/03

EIWG

TAWG,WRAP
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ID WBS Task Name Start Finish
273 2.5.5 Begin Reasonable Progress Assessment of Options Wed 4/9/03 Wed 4/9/03
274 2.6 Perform Assessment of Control Strategy Options Thu 4/10/03 Wed 7/30/03
275 2.6.1 Develop Cost Effectiveness Assessment for Each Option Thu 4/10/03 Wed 7/2/03
276 2.6.2 Develop Assessment of Other Citeria for Each Option Thu 4/10/03 Wed 7/2/03
277 2.6.3 Consolidate Intercomparison of Options Thu 7/3/03 Wed 7/30/03
278 2.7 Identification of Control Options Needed to Make Reasonable ProgressThu 7/31/03 Thu 10/23/03
279 2.7.1 SAC/POC Deliberations on Control Options for RP Thu 7/31/03 Tue 10/7/03
280 2.7.2 Public Workshop on RP Control Options Wed 9/10/03 Fri 9/12/03
281 2.7.3 Public Workshop on Proposed RP Controls Mon 10/13/03 Wed 10/15/03
282 2.7.4 Develop Consensus Recommendation of RP Supplemental ControlsThu 10/16/03 Tue 10/21/03
283 2.7.5 Approve RP Control Components for SIP Thu 10/23/03 Thu 10/23/03
284 2.8 Develop 309(G) Rules Needed Thu 10/16/03 Tue 4/20/04
285 2.8.1 ADEQ Rule Making Process For 309(G) Thu 10/16/03 Tue 4/20/04
286 2.8.1.1 Consolidate Control Strategy Components Thu 10/16/03 Tue 11/4/03
287 2.8.1.2 Prepare Rule Making Package Thu 10/23/03 Fri 11/7/03
288 2.8.1.3 SUBMIT TO SEC STATE (Friday 5pm) Fri 11/7/03 Fri 11/7/03
289 2.8.1.4 Notice Published In AAR Mon 11/10/03 Fri 11/28/03
290 2.8.1.5 Prepare For Public Hearing Mon 11/10/03 Fri 1/2/04
291 2.8.1.6 Public Hearing On Rule / Oral Comments Mon 1/5/04 Fri 1/9/04
292 2.8.1.7 Written Comments Received Mon 1/12/04 Fri 1/16/04
293 2.8.1.8 Prepare Concise Explaination Statement Mon 1/12/04 Fri 1/23/04
294 2.8.1.9 Final Stakeholder Review Mon 1/26/04 Fri 1/30/04
295 2.8.1.10 Final Edits To Submission Mon 2/2/04 Fri 2/6/04
296 2.8.1.11 Submit To GRRC (3rd Monday Of Month) Mon 2/16/04 Mon 2/16/04
297 2.8.1.12 GRRC Meeting (1st Tuesday Of Month) Tue 4/6/04 Tue 4/6/04
298 2.8.1.13 Prepare/Publish Final Rules Wed 4/7/04 Tue 4/20/04
299 2.8.2 Local/County Rule Making Process For 309(g) Wed 11/19/03 Tue 4/20/04
300 2.8.2.1 Local Rule Making (if needed) Wed 11/19/03 Tue 4/20/04
301 2.8.2.2 County Rule Making (if needed) Wed 11/19/03 Tue 4/20/04
302 2.9 309(G) Visibility Projections Fri 10/24/03 Thu 12/4/03
303 2.9.1 Final 309 Emission Change Estimates Fri 10/24/03 Thu 11/6/03
304 2.9.2 AQ / Visibility Projections Of 309 Fri 11/7/03 Thu 12/4/03
305 2.9.3 Final 309(G) AQ/Vis Available Thu 12/4/03 Thu 12/4/03
306 2.10 Establish RP Goals From Final Modeling Fri 12/5/03 Wed 12/31/03
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ID WBS Task Name Start Finish
307 2.10.1 Establish Proposed RP Goals for Additional Class I Areas Fri 12/5/03 Thu 12/11/03
308 2.10.2 WRAP/Inter-State Consultation on RP Goals and LTS Fri 12/12/03 Wed 12/31/03
309 2.10.3 Document/Justify RP Goals Fri 12/12/03 Wed 12/31/03
310 2.10.4 Final RP Goals Established Wed 12/31/03 Wed 12/31/03
311 2.11 309(g) SIP Supplement Preparation and Submittal Thu 1/2/03 Fri 4/30/04
312 2.11.1 Consolidate Work From Development Processes into SIP SupplementThu 1/2/03 Wed 3/26/03
313 2.11.2 Develop 309(g) Supplement to Long-Term Strategy Fri 10/24/03 Thu 11/13/03
314 2.11.2.1 Document Regional/State-Wide 309(g) Strategy ComponentsFri 10/24/03 Thu 11/13/03
315 2.11.2.2 Document Local/County and Class I Area Specific 309(g) ComponentsFri 10/24/03 Thu 11/13/03
316 2.11.2.3 Emission Baseline and Projections from 309(g) LTS Fri 10/24/03 Thu 11/13/03
317 2.11.3 Integration of Modeling and Final RP Goals Thu 1/1/04 Wed 1/14/04
318 2.11.4 309(g) SIP Supplement Ready for Review Wed 1/14/04 Wed 1/14/04
319 2.11.5 Prepare Public Notice Thu 1/15/04 Wed 1/21/04
320 2.11.6 ADEQ Internal Review Before Stakeholders Thu 1/15/04 Wed 1/21/04
321 2.11.7 Stakeholder Review Before Notice Thu 1/22/04 Wed 1/28/04
322 2.11.8 Final Changes from Stakeholders Thu 1/29/04 Wed 2/4/04
323 2.11.9 Issue Public Notice of Availabiliy Mon 2/16/04 Mon 2/16/04
324 2.11.10 WRAP Peer Review of 309(g) SIP Supplement Tue 2/17/04 Mon 3/15/04
325 2.11.11 Public Hearing on 309(g) SIP Supplement Mon 3/22/04 Fri 3/26/04
326 2.11.12 Written Comments Mon 3/29/04 Fri 4/2/04
327 2.11.13 Prepare Responsiveness Summary / SIP Adjustments Mon 3/29/04 Tue 4/20/04
328 2.11.14 Stakeholder Review of Responsiveness Summary Wed 4/21/04 Thu 4/22/04
329 2.11.15 Fine Tune SIP Package Based on Feedback Fri 4/23/04 Fri 4/30/04
330 2.11.16 Integrate Final Rules into SIP Wed 4/21/04 Wed 4/21/04
331 2.11.17 Regional Haze 309(g) SIP Supplement Ready to Submit Fri 4/30/04 Fri 4/30/04
332 3 Project Management and Review Activities Fri 1/18/02 Tue 5/25/04
333 3.1 Project Initiation Fri 1/18/02 Wed 6/19/02
334 3.1.1 Dev. Plan Fri 1/18/02 Thu 4/18/02
335 3.1.2 Recruiting Fri 4/19/02 Thu 5/16/02
336 3.1.3 Orientation of Work Groups Tue 6/18/02 Wed 6/19/02
337 3.1.4 Kick Off Wed 6/19/02 Wed 6/19/02
338 3.2 Monthly Status Reports (3rd Fri Dft,+10Final) Fri 7/19/02 Fri 5/14/04
384 3.3 Comprehensive Work Plan Updates (Quarterly) Mon 9/16/02 Fri 12/12/03
391 3.4 Project Oversight Committee Meetings (3:30PM)/Conf. CallsThu 7/18/02 Tue 5/25/04
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ID WBS Task Name Start Finish
437 3.5 Stakeholder Advisory Committee Meetings (1:00PM) Thu 7/25/02 Tue 5/25/04
461 3.6 Public Workshops and Hearings Thu 8/8/02 Wed 4/21/04
483 3.7 Work Group Input for Long-Term Strategies Fri 1/24/03 Fri 6/27/03

493 3.8 WRAP Meetings (ASSUMED DATES) Wed 5/22/02 Wed 3/19/03
499 3.9 Project Phase Completion Fri 10/31/03 Tue 5/25/04
500 3.9.1 Submit SIP - Base 309 Fri 10/31/03 Fri 10/31/03
501 3.9.2 Submit Supplement - 309(g) Fri 4/30/04 Fri 4/30/04
502 3.9.3 End of Project Tue 5/25/04 Tue 5/25/04
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