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1.0 INTRODUCTION 
 
1.1 Purpose  

 

This Work Plan presents the methodology that will be followed for completion of the feasibility 
study (FS) for the Broadway Pantano Water Quality Assurance Revolving Fund (WQARF) site 
(the site) in Tucson, Arizona. This work plan is required as part of the FS process, pursuant to 
Arizona Administrative Code (A.A.C.) R18-16-407(B).  

The purpose of the FS is to develop and evaluate a reference remedy and alternative remedies 
that are capable of achieving the site’s Remedial Objectives (ROs). An FS report will be 
developed that relies on data and information from the Remedial Investigation (RI), and  further 
work that may be conducted during the FS, and will evaluate the reference remedy and at least 
two alternative remedies, to ensure that each remedy meets the following in accordance with 
A.A.C. R18-16-407(H):  

 Achieves the ROs; 

 is consistent with water management plans and general land use plans; and 

 is evaluated with comparison criteria including practicability, risk, cost, and benefit.  

One of the alternative remedies will be less aggressive than the reference remedy and one will be 
more aggressive as required by A.A.C. R18-16-407(E).   

In accordance with A.A.C. R18-16-407(I), based on the evaluation of the reference remedy and 
the alternative remedies, the proposed remedy will be developed and described in the FS report. 
The FS report shall describe the reasons for selecting the remedy including all of the following: 

  how the proposed remedy will achieve the ROs; 

  how the comparison criteria were considered; and  

 how the proposed remedy meets the requirements of Arizona Revised Statutes (A.R.S.) § 
49-282.06. 

1.2 Site Description 

The site is located in east-central Tucson, Arizona and is bounded approximately by Speedway 
Boulevard to the north, Pantano Wash to the east, Calle Madero to the south (south of Broadway 
Boulevard) and Craycroft Road to the west. The site consists of the closed municipal Broadway 
North Landfill (BNL), Broadway South Landfill (BSL) and the associated tetrachloroethene 
(PCE) contaminant plume (Figure 1).   

The purpose of the RI was to determine the nature and extent of contamination at the site.  The 
RI also identified present and reasonably foreseeable uses of land and waters of the state that 
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have been or are threatened to be impacted by the contamination.  Based upon the data collected, 
the following represents the interpretations and conclusions reached as a result of the RI.   

The closed Broadway North and Broadway South Landfills (which operated in the 1950s and 
1960s, respectively, as municipal landfills) have released volatile organic compounds to the 
vadose zone and groundwater at the site.  The main contaminants of concern at the site are PCE, 
trichloroethene, and vinyl chloride, which have been detected in groundwater at levels exceeding 
Arizona Aquifer Water Quality Standards. The site groundwater contamination extends 
approximately 2.5 miles downgradient and west/northwest of the landfills.  Impacts to the City of 
Tucson Central Well Field have resulted in the shutdown of four municipal water supply wells 
and alteration of the Tucson Water’s pumping operations.  The groundwater contamination also 
impacted a hospital well, which required wellhead treatment.  No one is known to be drinking 
contaminated water from this site. 

An early response action soil vapor extraction system was operated at the Broadway North 
Landfill from 2000-2002, which removed approximately 1260 pounds of PCE from the vadose 
zone.  The operation of this system resulted in a significant decrease in the concentrations of 
volatile organic compounds in groundwater beneath the landfill.   
 
In 2003, a groundwater pump-treat-inject system called the Western Containment System was 
installed to prevent further westward migration of the groundwater contamination. It was 
operated until September 2012, when it was determined that the incoming contaminant 
concentrations were too low to warrant continued system operation; however, the system is being 
maintained in a state of readiness, should site conditions change.  Also, enhanced groundwater 
monitoring is being performed in select wells while the system is not being operated. 
 
The site also includes a dross (metal waste) site, located in the southeast part of the Broadway 
North Landfill, which contains arsenic, cadmium, chromium, and lead exceeding Soil 
Remediation Levels.  The dross site has a soil cover and is surrounded by permanent fencing 
with warning signs.  
 
The landfill properties are mostly undeveloped. Land use in the area around the landfills consists 
of mixed residential and commercial.  There is no appreciable surface water within the site 
boundaries.  The potential receptors most likely to be influenced by further downgradient 
releases from the landfills are believed to be the water customers of the City of Tucson and 
residents of the Catalina Village assisted living facility.   

 

2.0 FEASIBILITY STUDY TASKS 
 
This section discusses the tasks associated with the development of the FS report. The FS tasks 
will be performed in order to meet the requirements of A.A.C. R18-16-407. The FS process 
considers the data gathered during the RI and further work that may be conducted during the FS 
and; 

 considers the ROs;   
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 includes the identification of potential treatment and containment technologies that 
satisfy the ROs;  

 includes remedial technology screening;  

 includes the development and analysis of remediation alternatives and technologies; and  

 includes a comparison of the remedies and proposes a remedy.  

2.1 Remedial Objectives 

 
The ROs developed as part of the RI process, pursuant to A.A.C. R18-16-406 (I), were based on 
field investigation results, the land and water use surveys, the screening level risk evaluation, 
ADEQ input and input from the community during the draft RO Report public comment period. 
ROs are used during remedial alternatives development to identify appropriate remedial 
technologies.  

2.2 Development and Screening of Remedial Measures 

 
Remedial measures are remediation technologies or methodologies, and are screened based on 
anticipated removal or reduction of contaminants at a site and the ability to achieve the ROs. The 
FS evaluation will look at future risk under reasonably foreseeable uses of the source facility and 
surrounding properties.  Typically, appropriate remediation alternatives and technologies are 
screened using the following criteria: 
 

 compatibility with current and reasonably foreseeable land use, 

 COC treatment effectiveness, 

 regulatory requirements, 

 constructability, 

 operation and maintenance requirements, 

 health and safety considerations, 

 generation and management of waste products, 

 flexibility/expandability, and 

 cost. 
 

Selected remedial measures will then be assembled with selected strategies to develop the 
reference remedy and alternative remedies. The remedial strategies to be developed, consistent 
with A.A.C. R18-16-407 (F), are listed below. Source control shall be considered as an element 
of the reference remedy and all alternative remedies, if applicable, except for the monitoring and 
no action strategies.  A strategy may incorporate more than one remedial measure.   
 

 plume remediation; 
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 physical containment; 

 controlled migration; 

 source control; 

 monitoring; and, 

 no action alternative. 

2.3 Development of Reference Remedy and Alternative Remedies 

 
Based upon the retained remedial measures and strategies, a reference remedy and two 
alternative remedies will be developed as described in A.A.C. R18-16-407(E). The combination 
of the remedial strategy and the remedial measures for each alternative remedy shall achieve the 
ROs. The reference remedy and any alternative remedy also may include contingent remedial 
strategies or remedial measures to address reasonable uncertainties regarding the achievement of 
ROs or uncertain time-frames in which ROs will be achieved. The reference remedy and 
alternative remedies will be described in the FS report in sufficient detail to allow evaluation 
using the comparison criteria, but plans at construction level detail are not required at this time.    
Standard measurements for comparison of alternative remedies are included in appendix A of 
A.A.C. R18-16-407 and may be used, as applicable, for comparison of the relevant factors. 
Where appropriate, the reference remedy and an alternative remedies may incorporate different 
strategies for different aquifers, or portions of aquifers. 

The reference remedy shall be developed based upon best engineering, geological, or 
hydrogeological judgment following engineering, geological, or hydrogeological standards of 
practice, considering the following: 

 the information in the RI; 

 the best available scientific information concerning available remedial technologies; 

 preliminary analysis of the comparison criteria and the ability of the reference remedy to 
comply with A.R.S. §49-282.06. 

At a minimum, at least two alternative remedies shall be developed for comparison with the 
reference remedy. At least one of the alternative remedies must employ a remedial strategy or 
combination of strategies that is more aggressive than the reference remedy, and at least one of 
the alternative remedies must employ a remedial strategy or combination of strategies that is less 
aggressive than the reference remedy. A more aggressive strategy is a strategy that requires 
fewer remedial measures to achieve the ROs; a strategy that achieves the ROs in a shorter period 
of time; or a strategy that is more certain in the long term and requires fewer contingencies.  

In accordance A.A.C. R18-16-407(G), in identifying remedial measures, the needs of the well 
owners and the water providers and their customers will be considered, including quantity and 
quality of water, water rights, and other legal constraints on water supplies, reliability of water 
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suppliers and any operational implications.  Such remedial measures may include, but will not be 
limited to, well replacement, well modification, water treatment, provision of replacement water 
supplies and engineering controls.  Where remedial measures are relied upon to achieve ROs, 
such remedial measures will remain in effect as long as required to ensure the continued 
achievement of those objectives.    

A comparative evaluation of the reference remedy and the alternative remedies developed will be 
conducted. In accordance with A.A.C.18-16-407(H), each remedy will be evaluated using the 
following:  

 A demonstration that the remedial alternative will achieve the ROs.  

 An evaluation of consistency with the water management plans of the affected water 
providers and the general land use plans of the local governments with land use 
jurisdiction.   

 An evaluation of the comparison criteria, including: 

a. practicability of the alternative; 

b. an evaluation of risk, including the overall protectiveness of public health and 
aquatic and terrestrial biota; 

c. cost of the alternative; 

d. benefit or value the alternative; and 

e. a discussion of the comparison criteria as evaluated in relation to each other.    

Based upon the evaluation and comparison of the reference remedy and the other alternative 
remedies developed, a proposed remedy will be developed and described in the FS in accordance 
with A.A.C. R18-16-407(I).  The FS report shall describe the reasons for selection of the 
proposed remedy including the following: 

 how the proposed remedy will achieve the ROs; 

 how the comparison criteria were considered; and  

 how the proposed remedy meets the requirements of Arizona Revised Statutes (A.R.S.) 
§49-282.06. 

 

3.0 COMMUNITY INVOLVEMENT 
 
ADEQ will issue a Notice to the Public announcing availability of the work plan to 
implement the Feasibility Study on ADEQ’s website at www.azdeq.gov.. The notice may be 
mailed to the Public Mailing List for the site; water providers, the Community Advisory Board, 
and any other interested parties. 
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4.0 FEASIBILITY STUDY REPORT FORMAT 
  
 
An FS report will be prepared documenting the FS process. The FS report will be organized 
into the following sections: 

 
 Section 1.0 INTRODUCTION  
  This section will summarize the purpose of the FS report. 
 
 Section 2.0 SITE BACKGROUND 

This section will present a summary of the site description, physiographic setting, 
nature and extent of contamination and a risk evaluation. 

 
 Section 3.0 FEASIBILITY STUDY SCOPING 

This section will present the regulatory requirements presented in statue and rule, 
delineate the remediation areas and present the ROs identified in the RI. 

 
 Section 4.0 IDENTIFICATION AND SCREENING OF REMEDIAL MEASURES 

AND REMEDIAL STRATIGES  
 This section will present the evaluation and screening of various remedial measures 
and s t r a t eg i e s  related to contamination in soil and groundwater and lists the 
technologies that have been retained for evaluation as part of the reference and alternative 
remedies pursuant to A.A.C. R18-16-407 (E) and (F).  

 
 Section 5.0 DEVELOPMENT OF REFERENCE REMEDY AND ALTERNATIVE 

REMEDIES 
This section will present the selected reference remedy, and at a minimum, a more 
aggressive remedy and a less aggressive remedy. Each remedy will include a discussion 
of the associated remedial measures and remedial strategies pursuant to A.A.C. R18-16-
407(E). 

 
 Section 6.0 DETAILED COMPARISON OF THE REFERENCE REMEDY 

AND THE ALTERNATIVE REMEDIES 
The remedies will be compared to each other based on the comparison criteria of 
practicability, cost, risk and benefit. Uncertainties, if identified, associated with each 
remedy or comparison criteria will be discussed pursuant to A.A.C. R18-16-407(H). 

 
 Section 7.0 PROPOSED REMEDY 

This section will present the proposed remedy as required in A.A.C. R18-16-407(I),  
and discusses how it will achieve the ROs, how the comparison criteria were 
considered, and how the proposed remedy will meet the requirements of A.R.S. §49-
282.06. 

 
 Section 8.0 COMMUNITY INVOLVEMENT 

This section will document the community involvement activities conducted in 
association with the FS. 

 



 
 
 
 
 

FIGURES 



Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid,
IGN, IGP, swisstopo, and the GIS User Community
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