



ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY

South Phoenix Multi-Media Toxics Reduction Project

Key Milestones

Timeline	Actions
April 2003	Finalize Workplan
June 2003	Form Community Action Council
July 2003	Summary Report on the Characterization of Toxics in South Phoenix Pilot Project Area Boundaries Determined
August 2003	Refinement of Toxics Inventory, Health Impact Evaluation and Priority List of Toxics for Pilot Project Area
November – December 2003	Draft and Final Toxics Reduction Plan