
Activity ID Activity Name Start Finish Remaining
 Duration

Activity 
Status

TotalTotal 29-Sep-14 A 08-Dec-17 556

650207  APS - Grant650207  APS - Grant 29-Sep-14 A 08-Dec-17 556

650207.1  Property Acquisition650207.1  Property Acquisition 09-Jan-15 A 30-Sep-15 0

650207.01  Field Investigation650207.01  Field Investigation 29-Sep-14 A 15-Apr-16 71

650207.01.1  Work Plan650207.01.1  Work Plan 29-Sep-14 A 23-Jul-15 A 0

650207.01.3  Implementation650207.01.3  Implementation 08-Jan-16 15-Apr-16 71

650207.02  Remedial Action Plan650207.02  Remedial Action Plan 14-Mar-16 27-Jul-16 95

650207.03  Remedial Design650207.03  Remedial Design 19-Feb-15 A 14-Oct-16 266

650207.03.1  Pre-Design Activities650207.03.1  Pre-Design Activities 19-Feb-15 A 20-Oct-15 15

650207.03.2  Draft Design (50%)650207.03.2  Draft Design (50%) 14-Jun-16 29-Jul-16 32

650207.03.3  Final Design (100%)650207.03.3  Final Design (100%) 29-Jul-16 14-Oct-16 55

650207.04  Remediation Contractor Procurement650207.04  Remediation Contractor Procurement 19-Sep-16 21-Nov-16 45

650207.05  Permitting650207.05  Permitting 30-Jan-15 A 21-Dec-16 280

650207.05.1  COP Demolition Permit650207.05.1  COP Demolition Permit 25-Nov-15 18-Dec-15 16

650207.05.11  COP Fence Permit650207.05.11  COP Fence Permit 30-Jan-15 A 04-Feb-15 A 0

650207.05.4.1  COP Haul Permit650207.05.4.1  COP Haul Permit 26-Sep-16 21-Nov-16 41

650207.05.4.2  COP Grading and Drainage Permit650207.05.4.2  COP Grading and Drainage Permit 26-Sep-16 21-Nov-16 41

650207.05.4.3  COP Storm Water Management Plan650207.05.4.3  COP Storm Water Management Plan 26-Sep-16 21-Nov-16 41

650207.05.4.4  Storm Water Pollution Prevention Plan650207.05.4.4  Storm Water Pollution Prevention Plan 19-Aug-16 14-Oct-16 40

650207.05.4.6  Plant Inventory/Salvage Plan650207.05.4.6  Plant Inventory/Salvage Plan 26-Sep-16 21-Nov-16 41

650207.05.4.7  AZPDES General Premit650207.05.4.7  AZPDES General Premit 21-Nov-16 08-Dec-16 12

650207.05.4.8  Maricopa County Dust Control Permit650207.05.4.8  Maricopa County Dust Control Permit 21-Nov-16 14-Dec-16 15

650207.05.4.9  Maricopa County NESHAP Permit650207.05.4.9  Maricopa County NESHAP Permit 21-Nov-16 21-Dec-16 20

650207.05.4.10  ADWR NOI to Drill and Abandon Wells650207.05.4.10  ADWR NOI to Drill and Abandon Wells 29-Jan-16 12-Feb-16 10

650207.06  Community Involvement650207.06  Community Involvement 04-Nov-15 31-Aug-16 216

650207.07  Grant St Building Removal650207.07  Grant St Building Removal 07-Oct-14 A 30-Dec-16 318

650207.07.1  Building Security650207.07.1  Building Security 07-Oct-14 A 30-Dec-16 328

650207.07.2  ACM LBP Assessment650207.07.2  ACM LBP Assessment 16-Oct-14 A 24-Nov-15 40

650207.07.3  Building Demolition650207.07.3  Building Demolition 28-Oct-15 04-Feb-16 68

650207.08  Site Remediation650207.08  Site Remediation 21-Nov-16 27-Jun-17 152

650207.08.1  Grant MGP Remediation650207.08.1  Grant MGP Remediation 21-Nov-16 27-Jun-17 152

650207.08.3  Grant MGP Post-Closure GW Monitoring650207.08.3  Grant MGP Post-Closure GW Monitoring 0

650207.08.4  Milestones650207.08.4  Milestones 0

650207.09  Grant MGP Closure Reports650207.09  Grant MGP Closure Reports 28-Jun-17 08-Dec-17 113
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Resposibility Key: APS=APS, CON-Contractor, CH=CH2MHill, CoP=City of

Phoenix, ADEQ=ADEQ, MC=Maricopa County, DEV=Devloper,

COM=Community
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