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Project Summary

Status of MEC Characterization Reports
2007 Field Activities
Soil Stockpile Management

– B&C to present details
2007 – 2008 Project Activities 



MEC Characterization Report 

MEC Report Status
NAAD 20 – Report final – ADEQ

concurrence on 16 July 
NAAD 01 - Draft report to ADEQ, response 

to comments in preparation 
NAAD 02/03 - Draft report to ADEQ, 

response to comments in preparation



MEC Characterization Report

MRA 01 - MRS A 63 acres
- MRS B 27 acres
- MRS C 113 acres

MRA 02 - MRS A1 177 acres
- MRS A2 12 acres
- MRS A3 13 acres
- MRS B 856 acres
- MRS C-South 120 acres

MRA 20 - 40 acres



MRA 01 (NAAD 01)



MRA 02 (NAAD 02/03)



MRA 20 (NAAD 20)



2007 Field Activities

Surface MEC Removal Work Plan 
- Final Work Plan submitted 9/28/07 

Location Survey Activities - Complete 
Surface MEC Removal Field Activities

- MRA 01 MRS A, MRS B & MRS C
- MRA 02 MRS C-South

MEC Consolidation/Disposal
QC/QA Inspections
Projected Completion – November 2007



2007 Field Activities
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2007 Field Activities



2007 Field Activities



2007 Field Activities



2007-2008 Project Activities

Prepare MEC Removal Reports for MRA 01 & 
MRA 02

Prepare MRA-Specific EE/CA Reports
Initiate annual MEC Awareness Training
Prepare MRA-Specific RODs 
Prepare RCRA Post Closure Plan



Conclusion

Questions?


