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EXECUTIVE SUMMARY 
This report provides information that is designed to assist planning for watershed improvements within 
the Coyote Creek Watershed.  This work has been funded by and Arizona Department of Environmental 
Quality Watershed Improvement and Education Grant.  The grant goals were to establish a Watershed 
Improvement Council (WIC), provide a rapid watershed assessment, develop and prioritize a list of 
BMPs, and rapidly move into the implementation phase.  The goals of the implementation are to reduce 
the sediment yield of Coyote Creek and consequent sediment impairment of the Little Colorado River and 
Lyman Lake downstream of Coyote Creek. 
 
Due to the relatively short time frame and the relative abundance of existing data on Coyote Creek a 
literature review and site visits to lands managed by interested parties were conducted.  During site visits 
and written surveys, landowners were encouraged to express their concerns about sedimentation/erosion 
on their properties and suggest BMP’s that landowners either felt would work or had worked in the past. 
 
The suggested BMP’s were analyzed for cost, acreage protected, time frame for sediment reduction 
benefits, maintenance efforts to maximize the benefits, and sediment reduction potential due to placement 
within the watershed.  The cost per acre of benefit was weighted by these four factors to provide a means 
of prioritizing BMP types and locations for implementation.  This weighed cost benefit allows 
comparison of projects for sediment reduction.  Other factors such as habitat enhancement, producers’ 
requirements and other concerns of the WIC should be considered in the prioritization process as well. 
 
Results of the analysis indicate that specific areas of the Coyote Creek watershed produce relatively more 
sediment than others.  Stream banks and roads are relatively high contributors for their total area.  
However, gullying and rill erosion are prevalent through much of the watershed.  This high sediment 
contribution has been noted for at least 40 years.  Several phases of sediment control have been proposed 
and partially implemented in the past.  Some practices have been successful but are nearing the end of 
their beneficial life span while others were not implemented due to lack of support from the producers or 
lack of adequate funding.  It is hoped that strong initial landowner participation in the assessment phase as 
well as BMP selection will improve the chances for successful implementation and sediment reduction.  
 
Analysis of practice cost efficiencies indicated that gully protection through sediment control basins and 
small grade control efforts were likely the most efficient use of funding to reduce sediment load.  Bank 
sloping and road drainage efforts are worthwhile but did not rate high in efficiency due to the relatively 
high cost of these operations.   
 
Some refinement of the ranking process could be accomplished by refining the sediment yield model to 
more accurately include bank and roadway erosion.  However, it is not believed that the ranks of the 
practices will change considerably.  The more costly practices have important benefits to habitat, wildlife 
and channel stability that were not directly incorporated into the prioritization process. 
 
Next steps include the prioritization process, final cost analysis for the chosen practices and application 
for an implementation grant.   
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PROJECT DESCRIPTION 
Coyote Creek is a major tributary of the Little Colorado River in eastern Arizona.  While the major 
portion of the channel is ephemeral, there is a significant yield of sediment from the watershed to the 
Little Colorado River. Sediment contributions are significant enough to influence the capacity of Lyman 
Lake, a major irrigation impoundment on the Little Colorado River, and to cause water quality 
impairment of the Little Colorado River.  Arizona Department of Environmental Quality (ADEQ) has 
provided a Watershed Education and Training (WET) grant with the objective of establishing a watershed 
council, identifying specific watershed concerns and best management practices to achieve those funds.  
This phase of the project should evolve rapidly into specific projects that can be funded and implemented 
under an ADEQ Nonpoint Source Grant.   
 
This report provides assessment information that can be utilized to plan, cost estimate, prioritize, and fund 
watershed improvements that are focused on limiting the sediment contribution of Coyote Creek to the 
Little Colorado River.  A review and synthesis of previous studies and programs to reduce sediment was 
conducted to provide insight into which practices work and which don’t.  Private landowners and grazing 
allotment managers within the basin were interviewed and site visits were conducted to discuss locations 
of specific problems.  A descriptive list of BMP’s and prioritization criteria were developed to assist the 
watershed group in deciding the best way to spend limited funding available for water quality 
improvement.   
 
Coyote Creek has had recognized water quality issues related to sediment yield for several decades.  
Recommendations from several reports have generally agreed upon the source of sediments and types of 
practices required to alleviate sediment yield from the watershed.  However, many recommendations have 
not been implemented due to lack of funding or support from public/private land managers.  The 
approach of this report is to have direct input from land owners and managers as to the types of practices 
they believe will best benefit the land and their interests.  This set of practices was evaluated to assess the 
potential impact on water quality improvement and a decision-making rubric is presented that can be 
utilized by the watershed improvement group.  It is expected that the prioritization process will be 
somewhat subjective.  The decision making process presented here is meant to guide the process and not 
confine it.  The Coyote Creek Watershed Council consists of local landowners and managers.  It is 
anticipated that recommendations develop through this process will be fully supported and implemented 
by the participants.  Consequently, the perceived value of maintaining the projects will be high with a 
positive water quality response over the long-term. 
 

PROJECT OBJECTIVES 
The objectives of the ADEQ grant range from public education on watershed issues, formation of a 
watershed improvement council to development and implementation of BMPs focused on improving 
water quality by reducing sediment loads originating from the watershed.  This report is meant to aid 
accomplishment of the grants goals by providing a compilation of watershed assessment data, analysis of 
which BMP’s are most applicable and successful as well as estimated costs and priorities for 
implementation. 
This report contains: 

 Assessment of existing resource conditions gathered from available sources and site visits. 
 Landowner concerns and needs gathered from site visits and interviews 
 Descriptions and costs for BMP’s that are focused on sediment reduction and supported by 

landowners. 
 A decision making rubric designed to assist the watershed council in choosing sites and practices 

which will have the greatest impact on sediment reduction. 
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LOCATION 
Coyote Creek is a 230 square mile sub watershed of the Little Colorado River located in Apache County, 
Arizona and Cantrell County, New Mexico (Figure 1).   Approximately 50 square miles of the watershed 
are located in New Mexico with the remainder in Arizona.  Elevations range from 7,900 feet in the 
eastern watershed to 6,000 near the confluence with the Little Colorado River.  Flows are intermittent 
along the majority of the 41 miles of Coyote Creek channel. 
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Figure 1 Location map. 

EXISTING RESOURCE CONDITIONS AND CONCERNS 
OWNERSHIP, CLIMATE, GEOGRAPHY AND SOILS 
Background information on the Coyote Creek Watershed environment is covered in detail in a 1982 
natural resource inventory conducted by the Arizona State Lands Department.  This information is 
highlighted here. 
 
The majority of land within the watershed is State Trust land that is leased for grazing (Table 1).  It is 
important to note that most of the federal lands are in the upper portion of the watershed while state and 
private lands are in the lower 2/3’s of the watershed where most of the runoff and sediment yield are 
generated. 

Table 1.  Land ownership in Coyote Creek Watershed. 

Acreages incorporate both Arizona and New Mexico portions of the watershed. Data from AZ State Lands (2009) D.L. 
Goerndt. 

Ownership Amount (mi 2) 
Percentage of 

watershed 
US Forest Service 65.5 28.4% 
Bureau of Land 
Management 

13.9 6.0% 

Private Land 39.3 17.0% 
State Trust 111.7 48.5% 

Total 230.4  
 
Precipitation in the watershed ranges from 10 to 14 inches annually.  Most precipitation occurs as rain 
during summer monsoon storms.  Winter snows are characteristically light.  The higher elevations in the 
southeastern portion of the watershed receive slightly more precipitation than the rest of the watershed. 
 
The surface geology of the watershed consists of alluvial and sedimentary deposits interspersed with lava 
flows. The majority of soils on the watershed are loamy sands of the Clovis-Palma-Hubert association 
formed from eolian deposits on flat or undulating topography. Rudd (basaltic derivation) and Tours-Jocity 
soil associations are the next most prevalent.  All soil associations are well drained.  
 
The topography of the watershed is generally flat, or rolling with volcanic hills.  Drainages can create 
incised canyons. 
 
Vegetation on the watershed consists of mainly grassland savannas or grass mixed with pinyon /juniper. 

ASSESSMENT 
Assessment of existing conditions was conducted by a review of existing reports and data as well as site 
visits to see property and interview owners and managers.  The goal of the assessment process was to 
gather information about the general resource condition and issues within the watershed as well as 
provide owners/managers with specific areas of concern and practices to address those concerns.  
Previous reports as well as landowner interviews provided valuable information about the resource 
conditions and practice needs on specific lands. 
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ANALYSIS OF EXISTING DATA 
It has been recognized for at least the last 40 years that the Little Colorado River Basin and specifically 
the Coyote Creek watershed has high soil loss issues. The characteristic geology and soil type and typical 
land use of the watershed make it susceptible to rill and sheet erosion as well as gully and channel 
erosion. Provided below is a brief review of six reports spanning 30 years of study related to the 
assessment of the Little Colorado River Basin or Coyote Creek specifically. 
 
Little Colorado River Basin Summary Report 
In December of 1981 a Cooperative River Basin Study of the Little Colorado River Basin was completed. 
The Soil Conservation Service, the Forest Service, and the Economic Research Service all participated. 
The Study was lead by the Arizona Department of Water Resources and the New Mexico State 
Engineer’s Office. The study provides a description of the basin, the socio-economic base, irrigation 
practices, municipal and industrial water supply, rural domestic and livestock water supply, development 
of surface water resources, surface water budgets, erosion and sediment, flooding, recreation, fish and 
wildlife, and timber.  
 
The report presents an analysis of resource data to offer solution to problems and assist decision makers 
in the development of water and related resource within the Little Colorado River Basin. It should be 
noted that this was not a basin-wide comprehensive plan. It did however, alternatives were developed 
which had a good possibility of being implemented with assistance from the USDA. These alternatives 
include: irrigation, recreation, erosion and sediment, and flooding.  
 
One of the major land resource problems in the basin was identified as soil erosion within the alluvial 
valleys and on valley slopes. Erosion includes loss of land as a result of streambank and gully erosion, 
loss of soil nutrients, degradation of water quality by sediment, sediment deposition in streams channels 
and reservoirs, and the release of soluble salts by the erosion process. Approximately 5,300 miles of 
channel bank were experiencing moderate to severe erosion. Sheet and rill erosion accounts for the largest 
amount of erosion in the basin with the highest rates occurring in areas of badland topography, like that 
found in the Coyote Creek Watershed.  
Recommendations to reduce soil erosion, protect water quality and improve productivity include:  
 

 proper grazing use 
 deferred grazing 
 planned grazing systems 
 fencing, water spreading 
 brush management 
 range seeding 
 prescribed burning 
 mechanical treatment 
 stock water development 

 
U.S. Department of Agriculture, Soil Conservation Service, Economic Research Service, 1981. Little 
Colorado River Basin, Arizona-New Mexico, Summary Report and Appendix I,II, III, and IV, Phoenix 
Arizona  
 
 
Coyote Creek Natural Resource Inventory 
 
A natural resource inventory of the Coyote Creek watershed was conducted by the Arizona State Land 
Department in 1981. Funding for this work was received from the Four Corners Regional Commission, 
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Grant # 611-466-050-1. The subsequent report presents an analysis of natural resource data which 
provides a baseline of natural resource information and data, in an effort to assist in solving range 
resource management problems specific to the Coyote Creek watershed.  
 
Soil erosion and soil loss studies were conducted focusing on two areas, sheet and rill erosion, and 
streambed and gully erosion. It was determined that through sheet and rill erosion, approximately 1.8 tons 
of sediment was being lost per year. Streambed and gully erosion, while more noticeable and damaging 
was estimated to be less than sheet and rill erosion. Of the 261 miles of tributaries to Coyote Creek it is 
reported that eighty-nine miles (34%) of the tributaries were experiencing moderate-to-severe bank 
erosion, with sluffing banks, limited vegetation, and headcutting. The study suggests that 934 erosion-
control structures would be needed to stabilize tributary erosion. Treatments would include sloping, 
mulching, and seeding, gully walls and streambanks. It is also reports that a total of eighteen miles (75%) 
of Coyote Creek proper is in need of erosion-control measures. The U.S. Soil Conservation Service 
indentified a potential flood water and sediment-detention dam site on Coyote Creek which would be an 
effort to prolong the life of Lyman Lake.  
 
The Arizona State Land Department identified the following may resource concerns, listed in the order of 
priority: 

 erosion-control of eighty-nine mile of channels by means of fencing, bank sloping, 
seeding and mulching, and installing sediment retention structures. 

 reduction of soil loss from sheet and rill erosion through the increase of rangeland cover. 
 development of grazing systems, improvement of water distribution, long term 

monitoring, soil erosion studies 
 pinyon-juniper invasion control 
 Improvement of watering systems with the development of additional wells, pipelines, 

storage tanks and drinkers, lining ponds, and developing springs. 
 development of more recreation activities to reduce impacts to the resource. 

 
Arizona State Land Department, 1988. Coyote Creek Natural Resource Inventory, Phoenix Arizona  
 
 
Coyote Creek Critical Area Treatment RC&D Measure Plan 
 
A Coyote Creek Watershed Critical Area Treatment Measure was undertaken in August of 1988. This 
“Measure” was an effort to develop a plan to address the severe soil erosion in the Coyote Creek 
watershed, a significant concern of the Apache Natural Resource Conservation District. Consistent with 
previous work, the plan identifies sheet, gully, and streambank erosion as the major contributors of 
sediment from the watershed.  
 
The plan estimates that 40% of the erosion within the watershed is a result of streambank and gully 
erosion. It is reported that this type of soil erosion is particularly damaging to range lands due to runoff 
being rapidly conveyed from the area before it can infiltrate into the soil and promote vegetative cover. 
These gullies provide a conduit for the rapid transport of sediment to depositional areas such as Lyman 
Lake. Water quality is impaired by the suspended sediment.  
 
Several alternatives were evaluated in an effort to meet the plans objects which include the protection, 
preservation and conservation of area water resources, and the improvement of range condition. The 
selected alternative includes grade control and sediment control structures, road stabilization, critical area 
planting, fencing, water development, and streambank protection. The estimated cost of these practices in 
1988 is $1,780,300. It is believed that these practices would stop accelerating erosion losses, reduce 
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erosion and sediment yield and maintain or improve productivity, land values, create jobs, and improve 
wildlife habitat and water quality. 
 
Little Colorado River Plateau Resource Conservation and Development Area Inc., 1988. Coyote Creek 
Critical Area Treatment RC&D Measure Plan, Apache County, Arizona   
 
 
Upper Little Colorado River Watershed Partnership, Watershed Based Management and Action 
Plan 
 
The Upper Little Colorado River Watershed Partnership was formed in 1998 through the assistance of the 
Arizona Department of Water Resources in an effort to protect, restore, and monitor natural resources of 
the upper Little Colorado River watershed to enhance quality of life. Participating agencies included the 
Arizona Department of Environmental Quality, The U.S. Fish and Wildlife Service, The U.S. Forest 
Services, local town managers, and irrigation users. 
 
The partnership identified more than 20 objectives for the upper little Colorado River Watershed. Of note 
here is Objective 14 which relates to the feasibility of sediment storage on Coyote Creek in an effort to 
decrease the sediment yield from the Coyote Creek watershed. The concerning being that Coyote Creek is 
a major contributor of sediment to Lyman Lake. It was estimated that a large sediment storage structure 
could capture 85% of the sediment leaving the watershed.  
 
It was also identified that sediment generation within the watershed is a result of bare ground. Grazing 
management as well as recreation and rock density would need to be managed in order to promote the 
recovery of ground cover. They suggest that Livestock grazing my need to be suspended, temporarily or 
even permanently if critical ground cover levels cannot be maintained. The reduction of pinyon and 
juniper was suggested as a way to increase ground cover in the Coyote Creek watershed.  
 
As of the 2005 report no work had been completed within the Coyote Creek watershed, though it was still 
desired to evaluate the feasibility of developing sediment storage on Coyote Creek.  
 
Upper Little Colorado River Watershed Partnership, 2005. Watershed Based Management and Action 
Plan, Rural Watershed Partnership Program, Arizona Department of Water Resources, Phoenix, 
Arizona.  
 
 
Little Colorado River Headwaters Watershed, Arizona, Rapid Watershed Assessment 
A Rapid Watershed Assessment was completed within the headwaters of the Little Colorado River, 
hydrologic unit 1502001 by the Natural Resources Conservation Service and the University of Arizona, 
Water Resources Research Center, in 2008. Coyote Creek is one of the subwatersheds within this study. 
The Rapid Watershed Assessment is a concise report containing natural resource information related to 
the condition and concerns with the study area. The assessment is primarily Geographic Information 
System Based, used to make decisions regarding the condition of the watershed and to help prioritize 
conservation efforts.  
 
Resource concerns identified by this report include soil erosion, rangeland site stability, rangeland 
hydrologic cycle, excessive runoff, excessive suspended sediment and turbidity in surface water, 
threatened or endangered plant and animal species, noxious and invasive plants, wildfire hazard, 
inadequate water for fish and wildlife, habitat fragmentation, and inadequate stock water for domestic 
animals.  
 



Coyote Creek  DRAFT Watershed Improvement Plan 
Watershed Improvement and Education Project     
 

 
 
Natural Channel Design, Inc.                                                                           April 2011 
Flagstaff, Arizona 

8

The report shares that most of the Little Colorado River from the West Fork of the Little Colorado River 
to Lyman Lake is listed as impaired by sediment. Lyman Lake is also listed as impaired due to mercury in 
fish tissue. Reaches of the Little Colorado River which Coyote Creek is a tributary of, contain eight 
species that are either listed, species of concern, or candidate species, under the U.S. Endangered Species 
Act.  
 
Resource concerns for the watersheds of the Little Colorado River listed in this assessment include the 
following: 

 soil erosion – sheet and rill erosion 
 water quality – excessive nutrients and organics in surface water 
 water quantity – inefficient water use on irrigated land 
 plant condition – productivity, health and vigor 
 domestic animals – inadequate quantities and quality of feed and forage 

 
Recommended conservation practices include: 

 water development in the form of pipelines and canals 
 crop rotation 
 pest management 
 land leveling 
 fencing 
 prescribed grazing 
 upland wildlife habitat management 
 nutrient management 

 
USDA Natural Resource Conservation Service, Arizona and University of Arizona Water Resources 
Research Center, 2008. Little Colorado River Headwaters Watershed, Arizona, Rapid Watershed 
Assessment. 
 
 
NEMO AGUA Model of the Coyote Creek Watershed 
 
In partnership with the Arizona Departments of Environmental Quality and the University of Arizona 
Water Resources Research Center, the Arizona Cooperative Extension at the University of Arizona has 
initiated the Arizona Nonpoint Education for Municipal Officials (NEMO) Program. Arizona NEMO 
helps to develop watershed based plans to address nonpoint source pollution, such as sediment. In 
October of 2006 Arizona NEMO published the results of a watershed scale modeling using the 
Automated Geospatial Watershed Assessment tool. This hydrologic analysis system takes into account 
elevation, slope, soil type, land cover type, and precipitation data to ultimately determine water runoff and 
sediment yield.  
 
Model results are useful for determining watershed condition at a coarse scale and identifying priority 
areas for further investigation and the implementation of conservation practices. The purposed of these 
most recent Coyote Creek Watershed improvement efforts, Arizona NEMO applied the AGWA model to 
the Coyote Creek watershed.  Results of the model are seen the Figures 2 and 3, note that the sediment 
yield tracks well with the spatial variation of water yield. This correlation indicates that sediment yield 
from the watershed could be mitigated through the implementation of conservation practices which 
increase infiltration and decrease runoff. 
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Figure 2.  AGWA model results of runoff. 

Model results of runoff from a 10-yr rainfall event – 1.3 inches of precipitation in 1 hour. 
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Figure 3.  AGWA model results of sediment yield. 

Note that the magnitude of sediment yield closely matches the map of runoff. 
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Common resource concerns in these reports are sheet and rill erosion, as well as gully and stream channel 
erosion. These concerns have historically been addressed with mixed success through the use of many 
conservation practices including the following. Many of these practices have reached the end of their 
service life > 10 years and need replacement or rehabilitation.  
 
  

 sediment detention basins 
 water and sediment control basins 
 dikes 
 water development – springs, wells, pipeline, and pumps 
 fencing 
 improved grazing plans  
 brush management 
 water spreading 
 rock and brush grade control 

 

WATER QUALITY 
The Arizona Department of Environmental Quality (ADEQ) assesses surface water quality to identify 
which surface waters are impaired or exceed water quality standards. The current Watershed-scale 
Education and Training Grant was awarded to begin mitigation of Coyote Creek as it has exceeded water 
quality standards and is a major tributary to the impaired Little Colorado River and upstream of the 
impaired Lyman Lake. ADEQ monitors water quality at four sites at the mouth of Coyote Creek, near its 
confluence with the Little Colorado River. Through these monitoring efforts, ADEQ has identified 
Coyote Creek to be impaired in both turbidity and suspended sediment, both impairments are considered 
to be caused by nonpoint source pollution.   
The studies outlined in the Analysis of Existing Data section of this report have identified the likely 
sources of these impairments as, (1) the characteristic geology and soil of the watershed, (2) 
meteorological changes, causing an acceleration of stream channel erosion, sheet and rill erosion, and 
gullying, and (3) grazing. 
 
A significant source of eroding sediment are from areas of the watershed made up of deep sandy loam 
soils. These soils lack cohesion and are easily eroded where there is a void in plant cover and along the 
banks of Coyote Creek and its tributaries.  
 
Plant cover and precipitation are well correlated within the watershed. The areas lower in the watershed, 
which are the focus of sediment reduction efforts, receive the least amount of rainfall and have the most 
severe erosion. It is also believed that recent rainfall events occur less often but with increased intensity. 
This results in an increase in erosion on the dry plains and desert grassland areas, which are most 
commonly grazed. 
 
Widespread, heavy grazing decreases plant cover, thus increasing the erodibility of the soil. Runoff events 
mobilize soil which becomes suspended sediment in streams and increases turbidity.  In the 2002 Little 
Colorado River TMDL report, ADEQ identified grazing practices as contributing 60% of the load for 
turbidly. This TMDL report is not specific to Coyote Creek alone but to the Little Colorado River and its 
tributaries. However, the recommendations by ADEQ for decreasing the loading are pertinent to Coyote 
Creek. ADEQ recommendations are to increase riparian vegetation, stream bank stabilization, the 
promotion f of floodplain development and the minimization of impacts from cattle through improved 
grazing strategies and practices.  
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The objectives of the Coyote Creek Watershed Improvement Council are to decrease suspended sediment 
and turbidity of Coyote Creek. Strategies include the use of BMPs to, increase plant cover through the 
improvement of grazing practices, such as water development, and to address streambank erosion, 
gullying, and sheet and rill erosion. 
Continued monitoring by ADEQ will provide a means to measure the success or failure of the BMPs 
implemented by the Coyote Creek producers. The monitoring scheme may need to be modified to obtain 
measurements during flows greater than 1 cfs. Measurements taken during these low flows are 
representative only of very local water quality and not representative of water quality of the Coyote Creek 
watershed.  
 

SITE VISITS 
The Coyote Creek Watershed Improvement and Education Project began with a kick off meeting 
September 18, 2010, in the Eagar Town Hall. During this and subsequent meetings producers which 
expressed interest in participating in the watershed improvement project were identified. Staff from 
Natural Channel Design setup site visits when possible with these producers to discuss resource concerns 
and solutions. Field notes were made and photographs taken. All data and photographs were organized 
and site maps were made indicating the location of Best Management Practice (BMP) (Appendix B). A 
list of participating producers is found in Table 2 and Figure 4 provides the location of their ranch. 
Summary information from site visits is found in Appendix A. Each summary includes a description of 
resource concerns, BMPs requested by the producer including typical costs, maps and photographs. 
 
The BMPs listed in Appendix A represent what the producers desired, to solve a resource concern, these 
BMPs are not necessarily the recommendation of the technical service provider, Natural Channel Design. 
A rubric is provided in Tables 5 and 6 to assist in the decision making based upon the producer proposed 
BMPs.  
 

Table 2. List of producers requesting assistance from the Coyote Creek Watershed Improvement and 
Education Project. 

CLIFFORD JOHNSON 

TRAVIS JOHNSON 

GALYN KNIGHT 

LANCE KNIGHT 

SIDNEY MADDOCK 

FRED MOORE 

BRIAN NICOLL 

ELAINE ROGERS 

JOHN THOMPSON 
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Figure 4. Location of ranches requesting assistance to implement conservation practices. 

 

Elevation

10905 ft

5970 ft
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BEST MANAGEMENT PRACTICES 
DEVELOPMENT OF BEST MANAGEMENT PRACTICES 
Best Management Practices (BMPs) have been developed to address nonpoint source pollution, specific 
to land uses of the Coyote Creek Watershed. The sediment eroded from uplands and stream banks has 
been identified as the pollutant causing the loading of turbidity and suspended sediment of Coyote Creek, 
the Little Colorado River, and ultimately Lyman Lake. The technical service provider met with interested 
producers and compiled a list of desired BMPs. This list can be broken into two broad categories, 
vegetative practices and structural practices, Table 3. Information organized by the Natural Resource 
Conservation Service and Arizona NEMO were used in the Development of practices and in rating their 
effectiveness at meeting objectives. 
 
Vegetative practices aim to improve plant cover through riparian and upland vegetation management thus 
decreasing the production of sediment from gullying, and sheet and rill erosion. Presently an invasion of 
pinyon and juniper has lead to a decrease in understory vegetation. Brush management or the removal of 
exotic species such as pinyon and juniper has been shown to increase understory abundance in Arizona 
(Clary and Jameson 1981). Once exotic species are removed it is critical that the disturbed area be 
reclaimed through range seeding to help compete with the invasive species and improve the seed bank 
with has been alerted due to grazing.  
 
Planting woody species, such as willows in areas of consistent stream flow or a high water table provides 
a natural sediment filter and stabilizes stream banks. In some reaches of Coyote Creek Willow and 
Tamarisk are abundant and are often growing in the middle of the stream. This causes the channel to 
erode its banks as the stream widens because of the decreased channel capacity caused by the in-stream 
vegetation. Ideally the woody vegetation would be transplanted to the stream bank and the channel 
constructed to an appropriate width. 
 
Fencing, an important tool for herd management, it allows for grazing rotation and stream protection. 
Resting grazed lands allows vegetation to renew energy reserves, rebuild shoot systems, and deepen root 
systems, with the end result being long-term maximum biomass production which benefits the produces 
and keeps the plant cover at a maximum. 
 
Structural practices include those that directly stabilize or trap eroding soil and those that provide 
infrastructure for grazing management in the form of water development. Gully and grade control 
structures help to arrest headward migration of headcuts and stabilize local stream reaches. These 
headcuts and stream knick points are significant sources of sediment which contribute to the degradation 
of water quality. Using water spreading practices helps to redistribute the concentrated flow, allowing for 
more infiltration and decreasing the flows energy. 
 
Sediment basins are constructed to capture and detain sediment laden runoff. The basins are designed on a 
individual basis to meet site specific conditions. This practice also provides a means to remove sediment 
from stream flow, preserving the capacity of a downstream stock pond. Maintenance is required to 
remove accumulated sediments which decrease the capacity of the basin over time. 
Stream bank stabilization in the form of rock and vegetation structures can help reduce the erosion 
brought upon by the erosive power of stream flood flows. The reconnection of a stream channel with its 
floodplain through bank sloping can also decrease erosion and promote proper stream channel and 
riparian function. 
 
Sheet and rill erosion is caused by overland flow from rainfall events. Where vegetation cover is not 
sufficient to stabilize the soil structural practices can be implemented. Rock barriers and slit fences help 
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to decrease runoff velocity and promote infiltration. The ultimate solution to sheet and rill erosion is the 
revegetation of bare soils. 
 
Rainfall runoff commonly concentrates upon roads that run perpendicular to slope. This concentrated 
flow accelerates erosion of the unpaved dirt roads. By using water bars or rolling dips the water is 
directed off the road and spread onto adjacent fields.   
 
Water development in the form of wells, springs and pipelines allows for better grazing rotation which 
allows grazed lands to be rested. As described previously, resting grazed lands allows vegetation to renew 
energy reserves, rebuild shoot systems, and deepen root systems, with the end result being long-term 
maximum biomass production which benefits the produces and keeps the plant cover at a maximum. 
 
Details of the BMPs are located in Appendix B, which contains standards and specifications. 
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Table 3.  List of potential BMP's identified by producers. 

Vegetative Practices 
Brush Management 
 Mechanical 
Kangaroo Rat Control 
Range Seeding 
Woody Plantings 
 Willow Pole Plantings 
 Vertical Willow Bundles 
Fencing 
 
Structural Practices 
Gully Control Structure 
 Headcut Treatment: Smooth-Seed-Fabric/Mulch 
 Water Spreader/Dike 
 V-Mesh Spreader 
Rock and Brush Grade Control 
 Rock Wire Sausage Grade Control 
 ‘V’ Rock Weir 
Sediment Basin 
Bank Stabilization 
 Bank Sloping-Seeding-Fabric/Mulch 
 Stream Barb 
 Boulder Dart 
 Rock Vane 
 Vegetated Toe Extension 
 Toe Rock with Brush Trench 
Sheet and Rill Erosion 
 Rock Barrier 
 Silt Fence 
Road Stabilization 
 Road Water Bar 
 Road Rolling Dip 
Water Development 
 Well Development 
 Well Rehabilitation 
 Spring Development 
 Livestock Pipeline 
 Trough 
 Pond 
 
 

INSTITUTIONAL AND JURISDICTIONAL CONSIDERATIONS 
Acquisition of required permits for implementation of BMP’s may require considerable lead time and 
planning.  Permitting requirements differ between practices and land ownership.  Activities within the 
active channel of Coyote Creek will likely require a Clean Water Act Section 404 permit for discharge 
into waters of the United States.  This permit is administered by the Army Corps of Engineers.  
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Application for a 404 permit also triggers the need for Clean Water Act Section 401 permits which are 
administered by Arizona Division of Environmental Quality (ADEQ), the need for a State Historical 
Preservation Office (SHPO) consultation, and a biological evaluation of effects to protected species.  In 
upland areas, major ground disturbing activities may require SHPO consultation.  Minor ground 
disturbing activities (fencing, gully treatments, etc.) likely do not require permitting.  Landowners 
working directly with NRCS can likely utilize NRCS permitting programs and specialists to accomplish 
permitting tasks for work on their property.  Grazing allotment leases may require review of specific 
management actions by the state or federal land management agency overseeing the lease.  Well drilling 
requires permits from the Arizona Division of Water Resources (ADWR).  Development or enhancement 
of existing stock ponds or retention basins may require water rights for development.  Surface water 
rights are administered by ADWR. Guidance for permitting requirements for each suggested BMP 
practice is provided in Table 4.   

Table 4.  Permitting requirements for suggested BMPs. 

Permitting is dependent on location and funding sources for each practice.  This table provides general guidelines 
and specific permitting needs should be considered on an individual project basis. 

 ACOE 
404 

ADEQ 
401 

SHPO Biological 
Evaluation

ADWR 
well 

ADWR 
water rights 

Structural Practices       
Water Development 
(Pipeline) 

  X  

Water Development 
(Trough) 

   

Water Development 
(Spring) 

X*  X* X* X*  

Water Development 
(Spring Rehabilitation) 

X*  X* X* X*  

Water Development 
(Well w/Solar) 

  X   

Water Development 
(Well Rehabilitation 
w/Solar) 

  X   

Bank Stabilization 
(Bank Sloping‐Seeding‐
Fabric/Mulch) 

X  X X X  

Bank Stabilization (Toe 
Rock) 

X  X X X  

Bank Stabilization (Toe 
Rock and Brush 
Trench) 

X  X X X  

Road Stabilization (Road 
Water Bars) 

      

Gully Control Structure 
(Rock and Brush Grade 
Control) 

   

Gully Control Structure 
(Sediment Basin 
Rehabilitation) 

  X    

Gully Control Structure 
(“V” Rock Weir) 
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Gully Control Structure 
(Sediment Basin 
Rehabilitation) 

X X X X  X 

Gully Control Structure 
(Sediment Basin with a 
new Stock Pond) 

X X X X  X 

Gully Control Structure 
(Sediment Basin/Dike) 

X X X X  X 

Sheet and Rill Erosion 
(V‐Mesh Spreaders) 

   

Vegetative Practices       
Fencing       
Brush Management     
Range Seeding     
Kangaroo Rat Control     

 
 

COST ANALYSIS 
Estimated Typical Costs were refined using NRCS and ADEQ cost rates, and NCD project experience, as 
well as other engineering cost estimators. Based on site evaluations and discussions with producers, 
resource concerns were identified and BMPs were developed to address these concerns. 
 

PRIORITIZATION OF PROJECTS FOR FUNDING 
The Watershed Improvement Council faces a challenging task of determining which practices and areas 
should be prioritized for implementation.  While there is merit in all of the practices, limited funding 
availability necessitates that practices that will have the greatest impact on reducing sediment yield.  
Local landowners and managers with long experience in the watershed will ultimately provide the best 
guidance on choosing project areas and practices that best meet the needs of the watershed and 
stakeholders.  However, a quantifiable method of organizing practice effectiveness and cost is a valuable 
tool for assisting and defending those prioritization decisions.   
 
A prioritization rubric was developed to assist the WIC in planning.  This rubric provides a weighted 
cost/acre-improved as a means of ranking practice effectiveness.  The cost/acre is calculated by taking the 
cost of the practice and dividing by the acres protected or enhanced.  For example a sediment basin can 
protect effectively reduce the sediment yield for the entire watershed upstream of it while fencing and 
stock management has an effect on the acreage within the fenced area.  In some cases several practices 
are required for an impact on the same acreage, ie brush management and grassland seeding are both 
required to effectively treat the same acreage.  In these cases the total cost of the treatment was divided by 
the acreage enhanced.   
 
Weighting for four factors are applied to the cost/acre of each practice.  The four weighting factors are: 
 
Reduction Potential -  The general potential sediment reduction of the practice.  Three categories of 
reduction generally described by Amesbury et al., (2010). 
   High = 1 
   Medium = 2 
   Low = 3 
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Estimated Time to Load Reduction -  The amount of time required to realize full sediment control 
benefits. .  Three categories of reduction generally described by Amesbury et al., (2010). 
   Immediate = 1 
   < 2 years = 2 
   >2 years = 3 
 
Expected maintenance requirements – All practices are expected to have a useful life of at least 10 years.  
However, this weight factor estimates the amount of maintenance required to realize the full benefit of the 
practice over that 10-year life span.  Three categories of reduction generally described by Amesbury et 
al., (2010). 
   Low = 1 
   Medium = 2 
   High = 3 
 
Watershed Placement Potential – This factor measures the potential sediment reduction due to the 
location of the practice within the watershed.  This factor is weighted according to sediment yield data 
estimated by Arizona NEMO AGUA model (Figure 5).  Ratings are in six categories: 
 

 0 - 50 tons acre = 6 
 50 -1 00 tons/acre = 5 
 100 - 200 tons/acre = 4 
 200 – 300 tons/acre = 3 
 300 – 400 tons/acre = 2 
 400 – 500 tons/acre =1 
 Bank sloping = 1 (based on typical soil loss estimates for unstable banks during 
 bankfull flows) 
 

 
The first three factors are utilized to rank the effectiveness of the BMPs in general.  The weights of the 
three factors are added together and multiplied by the cost per acre treated to provide a weighted unit cost 
for ranking purposes.  The results are provided in Table 5.  The fourth factor is multiplied by the weighted 
unit cost for proposed BMPs to provide a ranking of the treatment in a specific placement. These rankings 
are provided for each producer in the site visit results. The most efficient 
 
In general the ranking procedure is instructive.  Small rock and brush grade control and sediment 
detention basins appear to be the most efficient means of controlling sediment throughout the basin.  Cost 
intensive practices that only affect limited areas such as road stabilization and bank sloping are least 
efficient use of funding for sediment control.   
 
Several steps could be taken to improve the ranking process.  Typically, road runoff and bank erosion are 
high priority projects due to massive amounts of sediment produced by these areas.  Our rankings likely 
underestimate the amount of sediment that could be controlled at these sites.  Most estimates of sediment 
loss from these areas are based on an annual yield or common runoff event.  The AGUA estimates for 
sediment yield from the basin are based on a 10-yr return frequency flood and do not incorporate roads or 
eroding banks within its estimates.  The easiest way to compare the relative yields would be to rerun the 
model for a more frequent storm event (1.5 – 2 year).  However it is doubtful that the relative ranks of 
bank sloping and road work would change since these practices are considerably more expensive than 
others. 
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Table 5. BMP's ranked by weighted unit cost. 
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Figure 5.  Land ownership and sediment yield in Coyote Creek. 
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Table 6.  Results of BMP ranking by placement within the watershed. 
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RESULTS, CONCLUSIONS, RECOMMENDATIONS 
 
This report provides a review of previous studies, resource concerns, and producer requested BMPs and 
costs, to address nonpoint source pollution, specific to land uses of the Coyote Creek Watershed. A 
prioritization rubric is also provided to assist the WIC in planning.  This rubric provides a weighted 
cost/acre-improved as a means of ranking practice effectiveness for decision making purposes.  
 
Within the Coyote Creek watershed, stream banks and roads are relatively high contributors for their total 
area.  However, gullying and rill erosion are prevalent through much of the watershed.   Some practices 
have been successful but are at the end of their service life 
 
Analysis of practice cost efficiencies indicated that gully protection through sediment control basins and 
small grade control efforts were likely the most efficient use of funding to reduce sediment load.  Bank 
sloping and road drainage efforts are worthwhile but did not rate high in efficiency due to the relatively 
high cost of these operations.  Some refinement of the ranking process could be accomplished by refining 
the sediment yield model to more accurately include bank and roadway erosion.  However, it is not 
believed that the ranks of the practices will change considerably.  The more costly practices have 
important benefits to habitat, wildlife and channel stability that were not directly incorporated into the 
prioritization process. Ultimately it will be up to each individual producer to decide what BMPs they are 
willing to implement upon their land, with their matching funds. 
 
Coyote Creek has historically been the focus of many studies though little implementation of recommend 
practices has resulted from these efforts. Support provided by the ADEQ to the Coyote Creek WIC offers 
great promise for the realization of these practices as well as the formation of a partnership between 
producers and state agencies.  
 
Next steps include the prioritization process, final cost analysis for the chosen practices and application 
for an implementation grant.   
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TECHNICAL APPENDICES 
 
Appendix A - Summary Site Visits 
 
Appendix B - Best Management Practice Details 
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APPENDIX A - SUMMARY OF SITE VISITS 
 
Clifford Johnson 
Travis Johnson 
Galyn Knight / Daric Knight 
Lance Knight 
Sidney Maddock 
Fred Moore / Daric Knight 
Brian Nicoll 
Elaine Rogers 
John Thompson 
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Name: Clifford Johnson     Date of Visit: 11/10/2010 

 Ranch Name: Scraper Knoll Ranch    Email: cliffordjohnson@q.com 

 Mailing Address:      Phone Number: 602.920.1155 

Site Description: 
~3.5 miles of Coyote Creek meander through land owned or leased by the Johnson Cattle Company. 
Grazing is the primary land use on this ~11,120 acre ranch.  Vegetation is typical of the lower Coyote 
Creek Watershed. 
 
This reach of stream contains numerous tall (> 6 feet) vertical banks.  The stream banks consist of 
weak alluvial soils that are easily eroded.  The entire stream appears to be adjusting to a 
downstream change in base level, evident by the headcuts in tributaries and a narrow stream 
channel with little to no floodplain. 
 
This ranch contains old dikes (>30 years) on Coyote Creek tributaries that are utilized for erosion 
control.  These structures have largely failed due to overtopping or other problems.  Several of the 
dikes have gullies dissecting them; an old sediment detention basin has a severely eroding 
downstream channel due to an undersized outlet pipe and lack of spillway provisions.  Other 
drainages contain relatively recent headcuts and gullies.  Additionally, the rancher is concerned 
about decreased capacity of a 4 acre pond due to sedimentation.  One particular pasture lacks 
adequate water due to sedimentation of the existing tank within the pasture.  Reduced use of this 
pasture has increased grazing pressure in other pastures. 

  
Ranch Objectives and Resource Concerns: 
Mr. Johnson would like to decrease sediment runoff by restoring grasslands via the removal of 
junipers and replanting with grasses.  He would like to address relatively recent head-cutting and 
gullies with grade control structures and by rehabilitation the failed dikes. 
 
For herd management he would like help developing or rehabilitating a spring which would allow for 
better grazing rotation which would increase vegetative cover and decrease sediment runoff. 
 
Mr. Johnson would also like to treat the tall vertical banks of Coyote Creek, which are actively 
eroding and are a significant source of sediment to the stream. 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives:  
 
Structural Practices 

• Bank Stabilization 
• Rock and Brush Grade Control  
• Water Development  

 
Vegetative Practices 

• Brush Management 
• Range Seeding 
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Name: Clifford Johnson     Ranch Name: Scraper Knoll Ranch 
   

 Estimated BMP Cost - Bank Stabilization 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Bank Sloping-Seeding-Fabric/Mulch ft 2500 $65.00 $162,500 

Total Estimated Cost: $162,500 
 

Estimated BMP Cost – Rock and Brush Grade Control 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Rock and Brush Grade Control Structure cy 260 $55.00 $14,300 

Total Estimated Cost: $14,300 
 

Estimated BMP Cost – Water Development  

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Spring Development ea 1 $1,600.00 $1,600 

Total Estimated Cost: $1,600 
 
Estimated BMP Cost – Brush Management 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Brush Management ac 2000 $90.00 $180,000 

Total Estimated Cost: $180,000 
  
 Estimated BMP Cost – Range Seeding 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Range Seeding ac 500 $145.00 $72,500 

Total Estimated Cost: $72,500 
Total: $430,900 

Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Clifford Johnson Bank Sloping-Seeding-Fabric/Mulch $235,950.00 3 1 707,850 
Clifford Johnson Range Management $126.25 6 3 2,273 
Clifford Johnson Rock and Brush Grade Control x4 $11.92 3 1 36 
Clifford Johnson Water Development (Spring) $0.80 5 3 12 
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Site Photos 

 
Overview photograph of the Scraper Knoll Ranch, showing a typical dry meander of Coyote Creek with eroding 
banks and sparse vegetation. 

 
Photograph of an outside meander of Coyote Creek.  These eroding vertical banks are a significant source of 
sediment polluting downstream waters.  
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Downstream view of a detention basin; the outlet pipe is undersized and causing severe erosion. 

 
Severe gully erosion within the Alfredo pasture of the Scraper Knoll Ranch.  
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Name: Travis Johnson      Date of Visit: 04/14/2011 

 Ranch Name: Johnson Livestock Inc.    Email: tjohnsonlivestock@yahoo.com 

 Mailing Address: P.O. Box 1655, St. Johns, AZ  85936  Phone Number: 928.245.3383  

Site Description  
A portion of this ~35,000 acre ranch is located within the uplands of Coyote Creek.  Changes in herd 
management have led to improvements in vegetative cover and a decrease in gullies and other 
erosion throughout this portion of the ranch.  Many of the active gullies and headcuts have restored 
and are now covered in grasses and forbs.  
 
Previous conservation practices include sediment basins (dikes) which have been successful at 
trapping sediment. 
 

  
Ranch Objectives and Resource Concerns: 
A lack of adequate watering sites leads to concentrated grazing and lost opportunities for rotation of 
stock across the ranch.  Existing grazing practices have increased the risk of concentrated runoff and 
erosion.  Development of water lines from existing pumps and stock ponds will enable distribution of 
livestock across a wider area of the ranch and reduce grazing pressure to improve vegetative cover 
and reduce soil loss.  The combination of sediment basins and stock ponds would be an effective 
solution for sediment reduction.   
 
Mr. Johnson would like to decrease sediment runoff through the removal of junipers and 
establishment of grasses.  He would like to address headcutting and gullies with a dike and V-mesh 
spreaders.  
 

  
Suggested Best Management Practices (BMPs) to Achieve Ranch Objectives:   
 
Structural Practices 

• Water Development  
• Sediment Basin  
• Sheet and Rill Erosion Control 
• Gully Control Structure 

 
Vegetative Practices 

• Brush Management 
• Range Seeding 
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Name: Travis Johnson      Ranch Name: Johnson Livestock Inc.  

 Estimated BMP Cost – Water Development 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Pipeline (1 ¼” diameter) ft 7920 $4.06 $32,155 
Trough gal 1600 $1.34 $2,144 
Stock Pond cu yd  1200 $2.70 $3,240 
Stock Pond cu yd 1200 $2.70 $3,240 

Total Estimated Cost: $40,779 
 
 Estimated BMP Cost – Sediment Basin  

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Sediment Basin Rehabilitation cy 1000 $2.70 $2,700 
Sediment Basin  cy 2000 $2.70 $5,400 

Total Estimated Cost: $8,100 
 

Estimated BMP Cost – Gully Control Structure 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Dike cu yd 1600 $2.70 $4,320 
V-Mesh Spreaders ft 650 $1.36 $884 

Total Estimated Cost: $5,204 
 
 Estimated BMP Cost – Brush Management 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Brush Management ac 2560 $66.00 $168,960 

Total Estimated Cost: $168,960 
  

Estimated BMP Cost – Range Seeding 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Range Seeding ac 640 $288.00 $184,320 

Total Estimated Cost: $184,320 
Total : $407,363 
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Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Travis Johnson Brush Management and Seeding $126.25 6 3 2,273 
Travis Johnson Sediment Basin $7.41 5 3 111 
Travis Johnson Water Development  $6.62 5 3 99 
Travis Johnson Gully Control Structure  $20.90 6 1 125 
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Site Photos 

 
A typical sediment basin found on this ranch.  This one in particular has been in service for over 20 years and is 
still functioning, though it needs some rehabilitation to restore its historic capacity. 

 

 
View of the area needing brush management and range seeding. 
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An active gully where Mr. Johnson would like to install a dike and V-mesh spreaders. 
 

 
Another view of an active gully, and areas in need of brush management and range seeding. 
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Name: Galyn Knight (Daric Knight)    Date of Visit: 01/27/2010 

 Ranch Name: Knight Ranch     Email: dknight100@hotmail.com 

 Mailing Address:      Phone Number: 928.521.9897  

Site Description  
The Knight Ranch contains ~5.5 miles of Coyote Creek.  These reaches of the stream and its 
tributaries are located in weak alluvial soils that are easily eroded.  Grazing is the primary land use on 
this ~12,965 acre ranch.  Vegetation is typical of the lower Coyote Creek watershed. 
 
The entire stream appears to be adjusting to a change in base level, evident by the headcuts in 
tributaries and the narrow channel with little to no floodplain.  Attempts to construct low-water road 
crossings have had mixed success.   
 
Several pastures lack adequate water due to the failure of wells or the lack a local water source 
within the pasture.  Reduced use of these pastures has increased grazing pressure in other pastures. 
 

  
Ranch Objectives and Resource Concerns: 
The Knights would like to address relatively recent headcutting and gullies with grade control 
structures.  A long-term solution to the eroding banks and stream crossings is desired.   
 
Rehabilitation of a well and addition of a pipeline would allow greater dispersal of grazing that would 
increase vegetative cover and decrease sediment runoff.   
 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives: 
 
Structural Practices 

• Rock and Brush Grade Control 
• Water Development 
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Name: Galyn Knight (Daric Knight)     Ranch Name: Knight Ranch  
  

 Estimated BMP Cost – Rock and Brush Grade Control  

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
“V” Rock Weir cu yd 45 $55.00 $2,475 
Rock and Brush Grade Control Structure cu yd 500 $55.00 $27,500 

Total Estimated Cost: $29,975 
 
 Estimated BMP Cost – Water Development 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Well Rehabilitation ft 30 $60.00 $1,800 
Pipeline ft 5800 $3.05 $20,300 
Trough gal 1600 $1.50 $2,400 
Well Power Plant - Solar ea 1 $12,500.00 $12,500 

Total Estimated Cost: $37,000 
Total: $79,475 

 

Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Galyn Knight (Daric 
Knight) 

Gully Control Structure (“V” Rock 
Weir) $6.35 3 1 19 

Galyn Knight (Daric 
Knight) Rock and Brush Grade Control x7 $13.10 3 1 39 
Galyn Knight (Daric 
Knight) Water Development $17.60 5 5 440 
Galyn Knight (Daric 
Knight) Water Development  $12.38 5 6 371 
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Overview of a portion of the Knight Ranch 

 
View of a failed grade-control structure made of T-posts and tires. 
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Name: Lance Knight      Date of Visit: 01/27/2011 

 Ranch Name: Lance Knight Ranch    Email:  

 Mailing Address:      Phone Number: 928.521.3353  

Site Description  
This ~1275 acre ranch is mainly comprised of tributary drainages of Coyote Creek, with ~0.25 miles of 
Coyote Creek proper, meandering through it.  The bulk of the ranch sits atop a mesa above Coyote 
Creek where there is a high density of Junipers and little water. 
 
 

  
 Ranch Objectives and Resource Concerns: 
Mr. Knight would like to decrease sediment runoff through the removal of juniper trees and 
establishment of grasses.  He would like to address headcutting and gullies with grade control 
structures.  
 
For herd management he would like help developing a well.  This water development would allow 
for better grazing rotation which would lead to an increase in vegetative cover and decrease 
sediment runoff. 
 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives: 
 
Structural Practices 

• Water Development 
• Rock and Brush Grade Control 

 
Vegetative Practices 

• Brush Management 
• Range Seeding 
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Name: Lance Knight     Ranch Name: Lance Knight Ranch 

 Estimated BMP Cost – Water Development 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Well Development  ft 200 $60.00 $12,000 
Well Power Plant – Solar  ea 1 $12,500.00 $12,500 
Pipeline ft 20 $3.50 $70 
Trough gal 1600 $1.50 $2,400 

Total Estimated Cost: $26,970 
 

 Estimated BMP Cost – Rock and Brush Grade Control 
  

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
“V” Rock Weir cu yd 80 $55.00 $4,400 

Total Estimated Cost: $4,400 
 
 Estimated BMP Cost – Brush Management 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Brush Management ac 850 $90.00 $76,500 

Total Estimated Cost: $76,500 
 

 Estimated BMP Cost – Range Seeding 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Range Seeding ac 213 $145.00 $30,885 

Total Estimated Cost: $30,885 
Total: $138,755 

 

Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Lance Knight Brush Management and Seeding $0.28 6 6 10 
Lance Knight Rock and Brush Grade Control (“V” Rock 

Weir) 
$0.13 3 1 0.4 

Lance Knight Water Development $13.49 5 6 405 
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Site Photos 
No Photos available 
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Name: Fred Moore (Daric Knight)    Date of Visit: 01/27/2011 

 Ranch Name:       Email: dknight100@hotmail.com 

 Mailing Address:      Phone Number: 928.521.9897  

Site Description  
The drainage network across this ranch represents tributaries of Coyote Creek.  Historically 
conservation work on this ranch has included water and sediment control basins (WASCOBs) and 
Sediment Detention basins to trap sediment and arrest channel incision. Head-cutting and rill erosion 
continue to be active. 
 
There are breeched sediment/debris basins; it is unclear whether its rehabilitation is an effective 
solution both with regard to cost and benefit. One sediment basin located in the north-central 
portion of the ranch does show promise for rehabilitation. 
 
Grazing is the primary land use on this ~3,370 acre ranch. 

  
Ranch Objectives and Resource Concerns: 
There are several breached or nearly breached sediment basins and WASCOBs on this ranch.  
Rehabilitation of the sediment basins would restore the historic capacity and function could be an 
effective solution for sediment reduction.  The design standard for a WASCOB states that they must 
be built on watersheds with less than 1 square mile of drainage area.  Many of these WASCOBs 
exceed this standard and rehabilitation is not recommended. 
 
Mr. Moore would like to address relatively recent head-cutting and gullies with grade/gully control 
structures. 
 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives: 
 
Structural Practices 

• Rock and Brush Grade Control 
• Sediment Basin 
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Name: Fred Moore (Daric Knight)     Ranch Name:    

 Estimated BMP Cost – Rock and Brush Grade Control 
 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Rock and Brush Grade Control Structure cu yd 260 $55.00 $14,300 

Total Estimated Cost: $14,300 
 
 Estimated BMP Cost – Sediment Basin 
 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Sediment Basin Rehabilitation cu yd 2,400 $4.00 $9,600 

Total Estimated Cost: $9,600 
Total: $23,900 

 
 

Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Fred Moore (Daric 
Knight) Rock and Brush Grade Control x4 $11.92 3 1 36 
Fred Moore (Daric 
Knight) Sediment Basin $5.05 5 3 76 

 
  



Draft

Coyote Creek Watershed Improvement and Education Project 

Natural Channel Design, Inc. – Flagstaff, Arizona 

Site Photos 

 

Shows actively eroding headcuts. 

 

Shows an area of an actively eroding headcut.  
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Shows another actively eroding headcut.  

 

Shows a failed WASCOB that has reached the end of its service life and is potentially built in a location that has 
too large of a contributing watershed.   
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Name: Brian Nicoll      Date of Visit: 02/04/2011 

 Ranch Name: Coyote Creek Ranch    Email: bnicoll01@msn.com 

 Mailing Address:      Phone Number: 928.245.7353 

Site Description:  
About 2.2 miles of Coyote Creek meanders through the southeast corner of this ranch; however, 
approximately half of the ranch drains to the north and directly into the Little Colorado River.  The 
Ranch has extensive groundwater development as part of the Tucson Electric Power operations.  
These wells can be utilized for ranch management activities.  Grazing is the primary land use on this 
~18,470 acre ranch.  Vegetation cover is typical of the lower Coyote Creek watershed.  
 
Brian Nicoll recently purchased this ranch from Mike Udall.  Mr. Udall historically participated in 
NRCS conservation programs and implemented many conservation practices related to vegetation 
and stabilization treatments (water bars, water spreaders and revegetation along water courses), as 
well as grazing management practices aimed at decreasing erosion.  These practices are intact and 
maintained by the new owner and have been effective at reducing erosion from specific areas; 
however, additional areas need protection. 
 
Headcutting and gully erosion are present on steeper slopes and along reaches of Coyote Creek. 
 
 

  
Ranch Objectives and Resource Concerns: 
Lack of adequate watering sites has led to concentrated grazing and lost opportunities for rotation of 
stock across the ranch.  Existing grazing practices have increased the risk of concentrated runoff and 
erosion.  Development of water lines from existing pumps and additional fencing will enable 
distribution of livestock across a wider area of the ranch and reduce grazing pressure to improve 
vegetative cover and decrease soil loss.  
 
Headcuts and gully erosion are also concerns that could be addressed through grade stabilization 
treatments.  Grade stabilization is required on a wide range of watershed sizes both along the banks 
of Coyote Creek and along hillslopes.   
 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives:  
 
Structural Practices 

• Water Development 
• Rock and Brush Grade Control  

 
Vegetative Practices 

• Fencing 
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Name: Brian Nicoll     Ranch Name: Coyote Creek Ranch  

 Estimated BMP Cost – Water Development 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Pipeline (High Density PE 1 1/4" dia) ft 6805 $3.50 $23,818 
Watering Facility (Trough - Pre Fabricated) gal 1600 $1.50 $2,400 
Pipeline (High Density PE 1 1/4" dia) ft 6805 $3.50 $23,818 
Watering Facility (Trough - Pre Fabricated) gal 1600 $1.50 $2,400 

Total Estimated Cost: $52,436 
 
 Estimated BMP Cost – Rock and Brush Grade Control 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Rock and Brush Grade Control Structure cu yd 65 $55.00 $3,575 

Total Estimated Cost: $3,575 
 

 Estimated BMP Cost - Fencing 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Standard 4-Strand Barbed Wire ft 15,840 $4.00 $63,360 

Total Estimated Cost: $63,360 
Total: $119,370 

 
 
 

Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Brian Nicoll Fencing $35.20 3 5 528 
Brian Nicoll Rock and Brush Grade Control $10.83 3 4 130 
Brian Nicoll Water Development $13.11 5 5 328 
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Site Photos 

Not Available 
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Name: Elaine Rogers      Date of Visit: 01/19/2011 & 04/13/2011 

 Ranch Name:  Rogers Ranch     Email: elainer.64@gmail.com 

 Mailing Address: Po Box 1640, Springerville, AZ 85938  Phone Number: 928.245.1572 

 Site Description  
This ranch contains ~4.3 miles of Coyote Creek.  These reaches of the stream contain tall (> 6 feet), 
vertical banks which consist of weak alluvial soils that are easily eroded.  The entire stream appears 
to be adjusting to a change in base level, evident by the headcuts in tributaries and a narrow stream 
channel with little to no floodplain.  Base level change is likely stabilized upstream of a major grade 
control structure, but the channel and tributary morphology is still adjusting. 
 
A concrete sill has been in place for over 30 years and has effectively controlled the local gradient of 
Coyote Creek just downstream of a main road used to access several ranches.  Lateral movement of 
Coyote Creek threatens to flank this grade control structure.  
 
Grazing is the primary land use on this ~40,650 acre ranch.  Vegetation is typical of the lower Coyote 
Creek watershed.   
 

  
Ranch Objectives and Resource Concerns: 
Ms. Rogers is concerned that the recent lateral migration of Coyote Creek could flank the Grade-
Control Sill, causing the structure to fail.  Failure of the structure would lead to incision and 
headward migration of a large head-cut.  This would increase the sediment loading of Coyote Creek 
from main channel substrate and from tributaries as the base level change migrates throughout the 
drainage network.  There has been a campaign to remove tamarisk (salt cedar) from the channel in 
an attempt to restore its historic capacity.  Further tamarisk removal and bank stabilization would 
advance these efforts and decrease the production of sediment from streambanks. 
 
Becker Draw has partially adjusted to the base level change and would benefit from bank 
stabilization to decrease the production of sediment from its banks. 
 
Ms. Rogers would also like to treat a large gully migrating out of Coyote Creek, which is actively 
eroding and a significant source of sediment to the stream.  Other places of active erosion are roads 
which need water bars to decrease erosion and spread out the water. 
 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives:  
 
Structural Practices 

• Bank Stabilization (Near grade-control sill) 
• Bank Stabilization (Becker Draw) 
• Bank Stabilization (Coyote Creek) 
• Rock and Brush Grade Control 
• Road Stabilization 
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Name: Elaine Rogers     Ranch Name: Rogers Ranch 

 Estimated BMP Cost – Bank Stabilization (Near grade-control sill) 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Bank Sloping-Seeding-Fabric/Mulch ft 100 $65.00 $6,500 

Total Estimated Cost: $6,500 
  
 Estimated BMP Cost – Bank Stabilization (Becker Draw) 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Bank Sloping-Seeding-Fabric/Mulch ft 470 $65.00 $30,550 

Total Estimated Cost: $30,550 
 

 Estimated BMP Cost – Bank Stabilization (Coyote Creek) 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Bank Sloping-Seeding-Fabric/Mulch ft 545 $65.00 $35,425 

Total Estimated Cost: $35,425 
 

 Estimated BMP Cost – Rock and Brush Grade Control 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Rock and Brush Grade Control Structure cy 65 $55.00 $3,575 

Total Estimated Cost: $3,575 
 

 Estimated BMP Cost – Road Stabilization 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Water Bars ea 9 $135.00 $1,215 

Total Estimated Cost: $1,215 
Total: $77,265 

 

Producer Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Elaine Rogers Bank Sloping-Seeding-Fabric/Mulch $235,950.00 3 1 707,850 
Elaine Rogers Rock and Brush Grade Control $1,191.67 3 1 3,575 
Elaine Rogers Road Stabilization $588,060.00 6 4 14,113,440 
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Site Photos 

 
Grade-control sill has effectively controlled the course of Coyote Creek and maintained the local grade. 

 
Vertical banks of Coyote Creek, downstream of the grade-control sill.  The grade-control sill has been constructed 
upon the natural bedrock rock seen in the foreground. 
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Gully migrating out of Coyote Creek with unsuccessful mitigation in the form of brush. 

 
This reach of Coyote Creek has undergone tamarisk removal in an attempt to restore the hydraulic capacity of the 
channel.  
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The lower reach of Becker Draw is actively eroding.  This reach is evolving toward a stable condition and is a good 
candidate for bank stabilization.  
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Name: Sidney Maddock      Date of Visit: 01/06/2011 

 Ranch Name: The Maddock Ranch    Email: sporandomcattle@hotmail.com 

 Mailing Address:      Phone Number: 602.686.1590  

Site Description  
This ranch contains ~5.8 miles of Coyote Creek.  Grazing is the primary land use on this ~20,400 acre 
ranch.  Historically, conservation work on this ranch has included sediment/debris basins that are 
currently silted in or are in danger of being flanked.  As these structures fail, base level changes in 
Coyote Creek may lead to channel incision in both the stream and its tributaries.   
 
Road drainage and stream crossings are associated with numerous gullies and headcuts. 
 
Brush management is being undertaken by the USFWS on portions of this ranch.  
 
 

  
Ranch Objectives and Resource Concerns: 
There are several breeched, or nearly breeched, sediment basins and water and sediment control 
basins (WASCOB) on this ranch.  Rehabilitation of the sediment basins, which would restore the 
historic capacity and function, could be an effective solution for sediment reduction.  The design 
standard for a WASCOB states that they must be built on watersheds with less than 1 square mile of 
drainage area.  Many of these WASCOBs exceed this standard and rehabilitation is not 
recommended. 
 
For herd management, Ms. Maddock would like help developing a spring to allow better grazing 
rotation which would increase vegetative cover and decrease sediment runoff. 
 
The road network on this ranch is paralleled by gullies and headcuts.  The installation of waterbars 
would reduce erosion and thus the amount of sediment reaching downstream waters.  Grade 
stabilization of actively incising channels through the use of rock and brush structures could reduce 
the amount of sediment reaching the downstream waters by reduce. 
 

  
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives: 
 
Structural Practices 

• Road Stabilization  
• Rock and Brush Grade Control 
• Water Development  
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Name: Sidney Maddock      Ranch Name: The Maddock Ranch   

 Estimated BMP Cost - Road Stabilization  

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Road Water Bars ft 16 $135.00 $2,160 

Total Estimated Cost: $2,160 
 

 Estimated BMP Cost – Rock and Brush Grade Control 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Sediment Basin Rehabilitation cu yd 2500 $4.00 $10,000 
“V” Rock Weir cu yd 90 $55.00 $4,950 

Total Estimated Cost: $14,950 
 

 Estimated BMP Cost - Water Development 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Spring  ea 1 $1,600.00 $1,600 
Pipeline ft 45 $3.50 $158 
Trough gal 1600 $1.5 $2,400 

Total Estimated Cost: $4,158 
Total: $58,268 

 

Producer Best Management Practice 
Cost per Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

Sidney Maddock Rock and Brush Grade Control 
(“V” Rock Weir) 

$4.14 3 1 12 

Sidney Maddock Sediment Basin $14.66 5 3 220 
Sidney Maddock Road Stabilization $2,273.68 6 3 40,926 
Sidney Maddock Water Development $2.00 5 3 30 
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Site Photos 

 
A failing grade-control structure at a road crossing on a tributary to Coyote Creek. 
 

 

 
A typical road on this ranch with an actively eroding parallel gully. 
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Name: John Thompson      Date of Visit: 12/12/2010 

Ranch Name: Horseshoe Springs     Email:  

 Mailing Address: 985 W. School Bus Road, Eagar  Phone Number: 928.245.2162  

Site Description:  
This property contains tributaries of Coyote Creek. Grazing is the primary land use on this ~3,000 
acre ranch.  Historically, conservation work on this ranch has included sediment/debris basins, V-
mesh fencing spreaders to retard sheet erosion and rill development.  These practices have been at 
least partially successful; however, head-cutting and rill erosion are still active on the ranch. 
 
Dispersal of grazing pressure is limited by water sources on the property.  Wells on the property 
need new pumps and a sustainable source of power (i.e. solar or windmill).  The upper well needs a 
storage tank, pipe, and drinkers.  Pasture fences are in need of repair to effectively manage grazing 
pressure and vegetation density.  Grassland cover is limited by both juniper tree encroachment and 
wind erosion.  Wind erosion has been a persistent problem leading to the denudation of fertile soil 
from some pastures.   
 
Sediment retention on one tributary is limited by a breached water and sediment control basin 
(WASCOB); however, the effectiveness of this structure is questionable.   
 
Dense populations of kangaroo rats are a perceived barrier to reestablishment of grasslands and 
other vegetative cover. 

  
Ranch Objectives and Resource Concerns: 
Mr. Thompson would like to decrease sediment runoff through the removal of junipers and 
reestablishment of grass ground cover.  He would like to address relatively recent head-cutting and 
gullies with grade control structures.  Establishment of vegetation and stabilization of wind-eroded 
pasture is also a goal.  
 
Grazing and vegetation management would be enhanced by developing a new well and 
rehabilitating two wells.  These water developments and additional fencing would allow for better 
grazing rotation which would increase vegetative cover and decrease sediment runoff. 

 
Proposed Best Management Practices (BMPs) to Achieve Ranch Objectives: 
 
Structural Practices 

• Water Development  
• Rock and Brush Grade Control 

 
Vegetative Practices 

• Fencing  
• Brush Management 
• Range Seeding 
• Kangaroo Rat Control 
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Name: John Thompson      Ranch Name: Horseshoe Springs 

 Estimated BMP Cost – Water Development 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Well Development  ft 40 $60.00 $2,400 
Well Power Plant – Solar ea 1 $12,500.00 $12,500 
Well Rehabilitation  ft 40 $60.00 $2,400 
Well Power Plant – Solar ea 1 $12,500.00 $12,500 
Trough x 2 gal 3200 $1.50 $4,800 
Pipeline ft 100 $3.50 $350 
Well Rehabilitation ft 320 $60.00 $19,200 
Well Power Plant – Solar ea 1 $12,500.00 $12,500 
Spring Development ea 1 $1,600.00 $1,600 

Total Estimated Cost: $68,250 
 

 Estimated BMP Cost – Rock and Brush Grade Control  

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Rock and Brush Grade Control Structure cu yd 260 $55.00 $14,300 

Total Estimated Cost: $14,300 
 
 Estimated BMP Cost - Fencing 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Fencing ft 26,400 $2.75 $72,600 

Total Estimated Cost: $72,600 
 
  Estimated BMP Cost – Brush Management 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Brush Management ac 1920 $66.00 $126,720 

Total Estimated Cost: $126,720 
 
  Estimated BMP Cost – Range Seeding 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Range Seeding ac 480 $288.00 $138,240 

Total Estimated Cost: $138,240 
 
 Estimated BMP Cost – Kangaroo Rat Control 

Description Unit Quantity 
Typical Unit 

Cost 
Estimated 

Cost 
Kangaroo Rat Control ac 50 $24.00 $1,200 

Total Estimated Cost: $1,200 
Total: $432,013 
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Producer 

Best Management Practice 

Cost per 
Acre 

Mitigated 

Sum of 
NEMO 
Ratings 

Location 
Rating 

Area-
Weighted 

BMP 
Rating 

John Thompson Brush Management and Seeding $126.25 6 5 3,788 
John Thompson Fencing $42.24 3 5 634 
John Thompson Rock and Brush Grade Control x4 $11.92 3 1 36 
John Thompson Kangaroo Rat Control $24.00 7 5 840 
John Thompson Water Development (Spring) $2.04 5 5 51 
John Thompson Water Development (Well 

Development) 
$7.49 5 6 225 

John Thompson Water Development (Well 
Rehabilitation) 

$7.49 5 5 187 

John Thompson Water Development (Well 
Rehabilitation) 

$16.03 5 6 481 
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Site Photos 

 
View of an area in need of brush management and wind erosion treatment. 

 
Picture of a damaged windmill and well in need of rehabilitation. 
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APPENDIX B - BEST MANAGEMENT PRACTICE DETAILS 
 
Page 1 – Index of Drawings 
Page 2 – 1A DETAIL: Fencing - Access Gate & Line Post Assembly 
Page 3 – 1B DETAIL: Fencing - End/Corner Post & Grade Change Assembly 
Page 4 – 2 DETAIL: Fencing - Electrical 
Page 5 – 3 DETAIL: Willow Pole Plantings 
Page 6 – 4 DETAIL: Vertical Willow Bundles 
Page 7 – 5 DETAIL: Headcut Treatment (Smooth - Seed - Fabric/Mulch) 
Page 8 – 6 DETAIL: Rock and Brush Grade Control Structure 
Page 9 – 7 DETAIL: Rock Wire Sausage Grade Control Structure 
Page 10 – 8 DETAIL: Modified Heede Grade Control Structure 
Page 11 – 9 DETAIL: 'V' Rock Weir Grade Control Structure 
Page 12 – 10 DETAIL: Rock Wire Crib Grade Control Structure 
Page 13 – 11 DETAIL: Cross Vane Weir 
Page 14 – 12 DETAIL: Media Luna 
Page 15 – 13 DETAIL: Sediment Basin 
Page 16 – 14 DETAIL: Water and Sediment Control  Basin (WASCOB) 
Page 17 – 15 DETAIL: Bank Sloping - Seeding - Fabric/Mulch 
Page 18 – 16 DETAIL: Rock Stream barb 
Page 19 – 17 DETAIL: Boulder Dart 
Page 20 – 18 DETAIL: Rock Vane 
Page 21 – 19 DETAIL: Post Vane 
Page 22 – 20 DETAIL: Vegetated Toe Extension 
Page 23 – 21 DETAIL: Toe Rock with Willow Trench (optional) 
Page 24 – 22 DETAIL: Dike 
Page 25 – 23 DETAIL: V-Mesh Water Spreader 
Page 26 – 24 DETAIL: Sediment Fence 
Page 27 – 25 DETAIL: Road Water bar 
Page 28 – 26 DETAIL: Road Rolling Drain Dip 
Page 29 – 27 DETAIL: Road Cross Drain Culvert 
Page 30 – 28 DETAIL: Road Cross Drain with Downspout 
Page 31 – 29 DETAIL: Road Ditch Outlet 
Page 32 – 30 DETAIL: Pond 
Page 33 – 31 DETAIL: Spring Development or Rehabilitation 
Page 34 – 32 DETAIL: Pipeline and Trough 
Page 35 – 33 DETAIL: Well Development or Rehabilitation 
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